

**Rule 20A - Projects in the Queue  
As of September 30, 2009**

Row	Community	County	Project Description	Status	Project co-sponsor (if any)
1	ALAMEDA COUNTY	ALAMEDA	LEWELLING BLVD	CONSTRUCTION PHASE	
2	ALAMEDA COUNTY	ALAMEDA	HESPERIAN, PH 1	PLANNING PHASE	
3	ALAMEDA COUNTY	ALAMEDA	E 14TH ST, PH 2	ENGINEERING PHASE	
4	ALAMEDA COUNTY	ALAMEDA	E 14TH ST, PH 3	PLANNING PHASE	
5	ANDERSON	SHASTA	BALLS FERRY RD, ANDERSON	ENGINEERING PHASE	SHASTA COUNTY (row 212)
6	ANTIOCH	CONTRA COSTA	HILLCREST	ENGINEERING PHASE	
7	ANTIOCH	CONTRA COSTA	SOMERSVILLE ROAD AT HWY 4	ENGINEERING PHASE	
8	ANTIOCH	CONTRA COSTA	JAMES DONLON BLVD	ENGINEERING PHASE	
9	ARROYO GRANDE	SAN LUIS OBISPO	GRAND AVE, PH 2 [OAK PARK TO ELM]	PLANNING PHASE	SAN LUIS OBISPO COUNTY (row 192)
10	ARROYO GRANDE	SAN LUIS OBISPO	GRAND AVE, PH 1 [ELM TO HALCYON]	PLANNING PHASE	
11	ATWATER	MERCED	BELLEVUE ROAD PH 1, ATWATER	PLANNING PHASE	
12	ATWATER	MERCED	BELLEVUE ROAD PH 2, ATWATER	PLANNING PHASE	
13	AUBURN	PLACER	LINCOLN, HIGH ST.	CONSTRUCTION PHASE	
14	BAKERSFIELD	KERN	SPORTS VILLAGE	CLOSING PHASE	
15	BAKERSFIELD	KERN	SPORTS VILLAGE (GOSFORD RD)	PLANNING PHASE	
16	BAKERSFIELD	KERN	SOUTH MILL CREEK	CLOSING PHASE	
17	BELMONT	SAN MATEO	OLD COUNTY ROAD, BELMONT & SM COUNTY	ENGINEERING PHASE	SAN MATEO COUNTY (row 201)
18	BERKELEY	ALAMEDA	MILLER/STEVENSON	CONSTRUCTION PHASE	
19	BERKELEY	ALAMEDA	VISTAMONT	PLANNING PHASE	
20	BERKELEY	ALAMEDA	GRIZZLY PEAK	PLANNING PHASE	
21	BUTTE COUNTY	BUTTE	EAST AVE	CLOSING PHASE	CHICO (row 28)
22	CALAVERAS COUNTY	CALAVERAS	MTN. RANCH ROAD, PH 1	PLANNING PHASE	
23	CALAVERAS COUNTY	CALAVERAS	MTN. RANCH ROAD, PH 2	PLANNING PHASE	
24	CALAVERAS COUNTY	CALAVERAS	SAN ANDREAS, PH 3	PLANNING PHASE	
25	CALAVERAS COUNTY	CALAVERAS	SAN ANDREAS, PH 2	ENGINEERING PHASE	
26	CAMPBELL	SANTA CLARA	WINCHESTER BLVD. 20A	PLANNING PHASE	
27	CAPITOLA	SANTA CRUZ	CAPITOLA, MONTEREY, BAY	PLANNING PHASE	
28	CHICO	BUTTE	EAST AVE	CLOSING PHASE	BUTTE COUNTY (row 21)
29	CHOWCHILLA	MADERA	CHOWCHILLA [FRONT ST. TO 9TH] - DISTRICT 4	ENGINEERING PHASE	
30	CHOWCHILLA	MADERA	ROBERTSON/TRINITY/2ND TO 4TH ST. - DRISTRICT 5	PLANNING PHASE	
31	CLEARLAKE	LAKE	OLYMPIC DRIVE	PLANNING PHASE	
32	COLMA	SAN MATEO	EL CAMINO REAL	CONSTRUCTION PHASE	DALY CITY (row 41), SAN MATEO COUNTY (row 202)
33	CONCORD	CONTRA COSTA	EAST STREET	CLOSING PHASE	
34	CONCORD	CONTRA COSTA	THE ALAMEDA	ENGINEERING PHASE	
35	CONTRA COSTA COUNTY	CONTRA COSTA	PARKER AVE, RODEO	CLOSING PHASE	
36	CUPERTINO	SANTA CLARA	STEVENS CREEK BLVD	ENGINEERING PHASE	SAN JOSE (row 173)
37	DALY CITY	SAN MATEO	HILLSIDE BLVD, PH 1	PLANNING PHASE	
38	DALY CITY	SAN MATEO	HILLSIDE BLVD, PH 2	PLANNING PHASE	
39	DALY CITY	SAN MATEO	GENEVA AVE, PH 1	ENGINEERING PHASE	
40	DALY CITY	SAN MATEO	GENEVA AVE, PH 2	PLANNING PHASE	

**Rule 20A - Projects in the Queue  
As of September 30, 2009**

Row	Community	County	Project Description	Status	Project co-sponsor (if any)
41	DALY CITY	SAN MATEO	EL CAMINO REAL	CONSTRUCTION PHASE	COLMA (row 32), SAN MATEO COUNTY (row 202)
42	DANVILLE	CONTRA COSTA	CAMINO TASSAJARA	CLOSING PHASE	
43	FAIRFIELD	SOLANO	TRAVIS BLVD	PLANNING PHASE	
44	FIREBAUGH	FRESNO	13TH STREET BTW "N" & SAN JOAQUIN RIVER BRIDGE	PLANNING PHASE	FRESNO COUNTY (row 66)
45	FOWLER	FRESNO	FOWLER LIBRARY	PLANNING PHASE	FRESNO COUNTY (row 64)
46	FREMONT	ALAMEDA	WASHINGTON-ROBERTS	ENGINEERING PHASE	
47	FREMONT	ALAMEDA	BAY ST	CONSTRUCTION PHASE	
48	FRESNO	FRESNO	PEACH AVE [KINGS CANYON TO BELMONT]	PLANNING PHASE	
49	FRESNO	FRESNO	FRIANT ROAD BTWN BUGG & NORTH FORK	CLOSING PHASE	
50	FRESNO	FRESNO	WILLOW AVE [TEAGUE TO SHEPHERD]	CLOSING PHASE	
51	FRESNO	FRESNO	ORANGE AVE	PLANNING PHASE	
52	FRESNO	FRESNO	WILLOW AVE., PH 2	ENGINEERING PHASE	
53	FRESNO	FRESNO	VENTURA AVE	PLANNING PHASE	
54	FRESNO	FRESNO	BELMONT AVE. [FWY 41 TO CHESTNUT]	PLANNING PHASE	
55	FRESNO	FRESNO	BLACKSTONE AVE. [SHIELDS TO BELMONT]	PLANNING PHASE	
56	FRESNO	FRESNO	WILLOW AVE, S/O NEES	PLANNING PHASE	
57	FRESNO	FRESNO	KINGS CANYON, PH 3	CLOSING PHASE	
58	FRESNO COUNTY	FRESNO	WHITESBRIDGE ROAD	CLOSING PHASE	KERMAN (row 77)
59	FRESNO COUNTY	FRESNO	10TH STREET [ROOSEVELT SCHOOL]	PLANNING PHASE	KINGSBURG (row 80)
60	FRESNO COUNTY	FRESNO	ACADEMY AVE, HWY 180	CLOSING PHASE	
61	FRESNO COUNTY	FRESNO	ACADEMY/JEFFERSON	CLOSING PHASE	
62	FRESNO COUNTY	FRESNO	ACADEMY, CITY OF SANGER	ENGINEERING PHASE	SANGER (row 203)
63	FRESNO COUNTY	FRESNO	MENDOCINO AVE, PARLIER	PLANNING PHASE	PARLIER (row 120)
64	FRESNO COUNTY	FRESNO	FOWLER LIBRARY	PLANNING PHASE	FOWLER (row 45)
65	FRESNO COUNTY	FRESNO	TRANQUILITY LIBRARY	PLANNING PHASE	
66	FRESNO COUNTY	FRESNO	13TH STREET BTW "N" & SAN JOAQUIN RIVER BRIDGE	PLANNING PHASE	FIREBAUGH (row 44)
67	FRESNO COUNTY	FRESNO	DINUBA AVE - SPORTS PARK	PLANNING PHASE	REEDLEY (row 132)
68	FRESNO COUNTY	FRESNO	FRIANT ROAD SHOO FLY	CLOSING PHASE	
69	FRESNO COUNTY	FRESNO	FRIANT ROAD	CLOSING PHASE	
70	GRASS VALLEY	NEVADA	EAST MAIN STREET	PLANNING PHASE	
71	GROVER BEACH	SAN LUIS OBISPO	OAK PARK BLVD	ENGINEERING PHASE	
72	HAYWARD	ALAMEDA	MISSION/SYCAMORE	ENGINEERING PHASE	
73	HAYWARD	ALAMEDA	MISSION CALHOUN	CLOSING PHASE	
74	HAYWARD	ALAMEDA	MISSION/OVERHILL	ENGINEERING PHASE	
75	HAYWARD	ALAMEDA	WATKINS STREET	PLANNING PHASE	
76	HILLSBOROUGH	SAN MATEO	RALSTON AVE/EUCALYPTUS AVE	CLOSING PHASE	
77	KERMAN	FRESNO	WHITESBRIDGE ROAD	CLOSING PHASE	FRESNO COUNTY (row 58)
78	KERN COUNTY	KERN	COTTONWOOD ROAD	ENGINEERING PHASE	
79	KINGS COUNTY	KINGS	LEMOORE AVE	CLOSING PHASE	LEMOORE (row 86)
80	KINGSBURG	FRESNO	10TH STREET [ROOSEVELT SCHOOL]	PLANNING PHASE	FRESNO COUNTY (row 59)

**Rule 20A - Projects in the Queue  
As of September 30, 2009**

Row	Community	County	Project Description	Status	Project co-sponsor (if any)
81	KINGSBURG	FRESNO	SIERRA AVE	PLANNING PHASE	
82	LAFAYETTE	CONTRA COSTA	LAFAYETTE CIRCLE	CONSTRUCTION PHASE	
83	LAKE COUNTY	LAKE	SOUTH MAIN AND SODA BAY ROAD	ENGINEERING PHASE	
84	LAKE COUNTY	LAKE	NICE	CLOSING PHASE	
85	LAKE COUNTY	LAKE	ISLAND DRIVE	CLOSING PHASE	
86	LEMOORE	KINGS	LEMOORE AVE	CLOSING PHASE	KINGS COUNTY (row 79)
87	LIVERMORE	ALAMEDA	NORTH L ST	ENGINEERING PHASE	
88	LOS ALTOS	SANTA CLARA	FIRST STREET	ENGINEERING PHASE	
89	LOS ALTOS HILLS	SANTA CLARA	PURISSIMA/ALTAMONT ROADS	CLOSING PHASE	
90	LOS BANOS	MERCED	LOS BANOS - DISTRICT 7C	PLANNING PHASE	
91	LOS BANOS	MERCED	LOS BANOS - DISTRICT 7B	PLANNING PHASE	
92	LOS BANOS	MERCED	LOS BANOS - DISTRICT 8	PLANNING PHASE	
93	MADERA	MADERA	C&D STREETS - POLICE STATION	ENGINEERING PHASE	
94	MADERA	MADERA	MADERA YOUTH CENTER	PLANNING PHASE	
95	MARIN COUNTY	MARIN	ALAMEDA DEL PRADO	CLOSING PHASE	
96	MARINA	MONTEREY	RESERVATION RD	PLANNING PHASE	
97	MARTINEZ	CONTRA COSTA	MARINA VISTA	ENGINEERING PHASE	
98	MENDOCINO COUNTY	MENDOCINO	GUALALA, PH 1	ENGINEERING PHASE	
99	MENDOCINO COUNTY	MENDOCINO	GUALALA, PH 2	PLANNING PHASE	
100	MERCED	MERCED	BRADLEY	ENGINEERING PHASE	
101	MERCED COUNTY	MERCED	SUTTER HOSPITAL	CONSTRUCTION PHASE	
102	MERCED COUNTY	MERCED	WALNUT AVE, WINTON (MERCED COUNTY)	PLANNING PHASE	
103	MONTEREY	MONTEREY	DEL MONTE	ENGINEERING PHASE	
104	MONTEREY COUNTY	MONTEREY	MOSS LANDING	PLANNING PHASE	
105	MORGAN HILL	SANTA CLARA	MONTEREY ROAD, MORGAN HILL	ENGINEERING PHASE	
106	MORRO BAY	SAN LUIS OBISPO	MAIN & BEACH ST.	PLANNING PHASE	
107	MOUNTAIN VIEW	SANTA CLARA	RENGSTORFF AVE	ENGINEERING PHASE	
108	NAPA	NAPA	1ST & 2ND ST.	CLOSING PHASE	
109	NAPA COUNTY	NAPA	HWY 29, NAPA COUNTY	PLANNING PHASE	ST HELENA (row 218)
110	NEVADA COUNTY	NEVADA	COMBIE ROAD, PH 1	PLANNING PHASE	
111	NEVADA COUNTY	NEVADA	COMBIE ROAD, PH 2	PLANNING PHASE	
112	OAKLAND	ALAMEDA	PIEDMONT PINES, PH 1	ENGINEERING PHASE	
113	OAKLAND	ALAMEDA	PIEDMONT PINES, PH 2	PLANNING PHASE	
114	OAKLAND	ALAMEDA	PIEDMONT PINES, PH 3	PLANNING PHASE	
115	OAKLAND	ALAMEDA	MACARTHUR PH 3	CONSTRUCTION PHASE	
116	OAKLAND	ALAMEDA	MACARTHUR PH 2	CONSTRUCTION PHASE	
117	OAKLAND	ALAMEDA	MACARTHUR PH 1	CONSTRUCTION PHASE	
118	ORINDA	CONTRA COSTA	MINER RD	PLANNING PHASE	
119	PACIFICA	SAN MATEO	PALMETTO AVE	PLANNING PHASE	
120	PARLIER	FRESNO	MENDOCINO AVE, PARLIER	PLANNING PHASE	FRESNO COUNTY (row 63)
121	PASO ROBLES	SAN LUIS OBISPO	RIVERSIDE AVE	PLANNING PHASE	

**Rule 20A - Projects in the Queue**  
**As of September 30, 2009**

Row	Community	County	Project Description	Status	Project co-sponsor (if any)
122	PETALUMA	SONOMA	BODEGA AVE	CONSTRUCTION PHASE	
123	PETALUMA	SONOMA	PETALUMA BLVD NORTH	PLANNING PHASE	
124	PISMO BEACH	SAN LUIS OBISPO	SHELL BEACH RD	PLANNING PHASE	
125	PLACER COUNTY	PLACER	MEADOW VISTA - SBC	PLANNING PHASE	
126	PLACER COUNTY	PLACER	HWY 49 - PG&E LEAD	PLANNING PHASE	
127	PLACER COUNTY	PLACER	HWY 49 - SBC LEAD	ENGINEERING PHASE	
128	PLACERVILLE	EL DORADO	MAIN STREET	CONSTRUCTION PHASE	
129	PLEASANT HILL	CONTRA COSTA	BUSKIRK AVE	PLANNING PHASE	
130	PLUMAS COUNTY	PLUMAS	GREENVILLE HWY 89	PLANNING PHASE	
131	REEDLEY	FRESNO	BUTTONWILLOW & DINUBA AVENUES	ENGINEERING PHASE	
132	REEDLEY	FRESNO	DINUBA AVE - SPORTS PARK	PLANNING PHASE	FRESNO COUNTY (row 67)
133	REEDLEY	FRESNO	FRANKWOOD AVE	PLANNING PHASE	
134	RICHMOND	CONTRA COSTA	MACDONALD AVE	ENGINEERING PHASE	
135	RIVERBANK	STANISLAUS	HWY 108	ENGINEERING PHASE	STANISLAUS COUNTY (row 219)
136	ROHNERT PARK	SONOMA	ADRIAN DRIVE	PLANNING PHASE	
137	SALINAS	MONTEREY	E. MARKET, PH 1	CONSTRUCTION PHASE	
138	SALINAS	MONTEREY	E. MARKET, PH 2	ENGINEERING PHASE	
139	SAN ANSELMO	MARIN	GREENFIELD	CONSTRUCTION PHASE	
140	SAN FRANCISCO	SAN FRANCISCO	PRESIDIO HTS - DIST.#310 - PH 4A	CLOSING PHASE	
141	SAN FRANCISCO	SAN FRANCISCO	CORBETT AVE - DIST.#311 - PH 2	CLOSING PHASE	
142	SAN FRANCISCO	SAN FRANCISCO	CORBETT AVE - DIST.#311 - PH 1B	CLOSING PHASE	
143	SAN FRANCISCO	SAN FRANCISCO	DUBOCE/CHURCH - DIST.#324	CLOSING PHASE	
144	SAN FRANCISCO	SAN FRANCISCO	MISSION ST - DIST.#326	CLOSING PHASE	
145	SAN FRANCISCO	SAN FRANCISCO	LIBERTY HILL - DIST.#329 - PH 1	CLOSING PHASE	
146	SAN FRANCISCO	SAN FRANCISCO	LIBERTY HILL - DIST.#329 - PH 2	CLOSING PHASE	
147	SAN FRANCISCO	SAN FRANCISCO	BROAD/RANDOLPH - DIST.#334	CLOSING PHASE	
148	SAN FRANCISCO	SAN FRANCISCO	DUNCAN/NEUBURG - DIST.#332	CLOSING PHASE	
149	SAN FRANCISCO	SAN FRANCISCO	LAIDLEY ST - DIST.#330 - PH 2	CLOSING PHASE	
150	SAN FRANCISCO	SAN FRANCISCO	TEXAS/19TH - DIST.#331	CLOSING PHASE	
151	SAN FRANCISCO	SAN FRANCISCO	COURTLAND CONNECT - DIST.#339 - PH 2	CLOSING PHASE	
152	SAN FRANCISCO	SAN FRANCISCO	COURTLAND CONNECT - DIST.#339 - PH 1	CLOSING PHASE	
153	SAN FRANCISCO	SAN FRANCISCO	OCEAN AVE - DIST.#338 - PH 4	CLOSING PHASE	
154	SAN FRANCISCO	SAN FRANCISCO	DOLORES ST - DIST.#340 - PH 2	CLOSING PHASE	
155	SAN FRANCISCO	SAN FRANCISCO	DOLORES ST - DIST.#340 - PH 1	CLOSING PHASE	
156	SAN FRANCISCO	SAN FRANCISCO	DOLORES ST - DIST.#340 - PH 3	CLOSING PHASE	
157	SAN FRANCISCO	SAN FRANCISCO	BANKS/CHAPMAN - DIST.#339	CLOSING PHASE	
158	SAN FRANCISCO	SAN FRANCISCO	SAN BRUNO - DIST.#344 - PH 2	CLOSING PHASE	
159	SAN FRANCISCO	SAN FRANCISCO	SAN BRUNO - DIST.#344 - PH 1	CLOSING PHASE	
160	SAN FRANCISCO	SAN FRANCISCO	OCTAVIA - DIST.#342	CLOSING PHASE	
161	SAN FRANCISCO	SAN FRANCISCO	TARAVAL - DIST.#346 - PH 1	CLOSING PHASE	
162	SAN FRANCISCO	SAN FRANCISCO	TARAVAL - DIST.#346 - PH 2	CLOSING PHASE	

**Rule 20A - Projects in the Queue**  
**As of September 30, 2009**

Row	Community	County	Project Description	Status	Project co-sponsor (if any)
163	SAN FRANCISCO	SAN FRANCISCO	LINCOLN WAY - DIST.#345 - PH 5	CLOSING PHASE	
164	SAN FRANCISCO	SAN FRANCISCO	MID-24TH ST - DIST.#349	CLOSING PHASE	
165	SAN FRANCISCO	SAN FRANCISCO	MID-FOLSOM ST - DIST.#350 - PH 1	CLOSING PHASE	
166	SAN FRANCISCO	SAN FRANCISCO	MID-FOLSOM ST - DIST.#350 - PH 2	CLOSING PHASE	
167	SAN FRANCISCO	SAN FRANCISCO	OAK/STANYAN - DIST.#348	CLOSING PHASE	
168	SAN FRANCISCO	SAN FRANCISCO	MID-LAKE - DIST.#353	CLOSING PHASE	
169	SAN FRANCISCO	SAN FRANCISCO	9TH/10TH/ORTEGA - DIST.#352 (CABLING ORDER)	CLOSING PHASE	
170	SAN FRANCISCO	SAN FRANCISCO	OAKDALE/PALOU - DIST.#354 - PH 2	CONSTRUCTION PHASE	
171	SAN FRANCISCO	SAN FRANCISCO	OAKDALE/PALOU - DIST.#354 - PH 1	CONSTRUCTION PHASE	
172	SAN JOAQUIN COUNTY	SAN JOAQUIN	HAMMER LANE - COUNTY	CLOSING PHASE	
173	SAN JOSE	SANTA CLARA	STEVENS CREEK BLVD	ENGINEERING PHASE	CUPERTINO (row 36)
174	SAN JOSE	SANTA CLARA	GUADALUPE GARDENS, PH 1	CONSTRUCTION PHASE	
175	SAN JOSE	SANTA CLARA	GUADALUPE GARDENS, PH 2	CONSTRUCTION PHASE	
176	SAN JOSE	SANTA CLARA	JACKSON/TAYLOR	CONSTRUCTION PHASE	
177	SAN JOSE	SANTA CLARA	PARK/NAGLEE	ENGINEERING PHASE	
178	SAN JOSE	SANTA CLARA	MARKET/ALMADEN	CONSTRUCTION PHASE	
179	SAN JOSE	SANTA CLARA	DELMAS/PARK	ENGINEERING PHASE	
180	SAN JOSE	SANTA CLARA	WHITE ROAD	PLANNING PHASE	
181	SAN JOSE	SANTA CLARA	ABORN ROAD	PLANNING PHASE	
182	SAN JOSE	SANTA CLARA	TULLY ROAD	PLANNING PHASE	
183	SAN JOSE	SANTA CLARA	COLEMAN AVE	PLANNING PHASE	
184	SAN JOSE	SANTA CLARA	MONTEREY ROAD, SAN JOSE	PLANNING PHASE	
185	SAN JOSE	SANTA CLARA	CAMDEN AVE	PLANNING PHASE	
186	SAN JOSE	SANTA CLARA	EVERGREEN PARK	ENGINEERING PHASE	
187	SAN LEANDRO	ALAMEDA	E 14TH ST, BAYFAIR	CONSTRUCTION PHASE	
188	SAN LEANDRO	ALAMEDA	BAYFAIR, PH 2	ENGINEERING PHASE	
189	SAN LUIS OBISPO	SAN LUIS OBISPO	BROAD STREET, PH 1	CONSTRUCTION PHASE	SAN LUIS OBISPO COUNTY (row 193)
190	SAN LUIS OBISPO	SAN LUIS OBISPO	BROAD STREET, PH 2	ENGINEERING PHASE	SAN LUIS OBISPO COUNTY (row 194)
191	SAN LUIS OBISPO COUNT	SAN LUIS OBISPO	MAIN ST., TEMPLETON	ENGINEERING PHASE	
192	SAN LUIS OBISPO COUNT	SAN LUIS OBISPO	GRAND AVE, PH 2 [OAK PARK TO ELM]	PLANNING PHASE	ARROYO GRANDE (row 9)
193	SAN LUIS OBISPO COUNT	SAN LUIS OBISPO	BROAD STREET, PH 1	CONSTRUCTION PHASE	SAN LUIS OBISPO (row 189)
194	SAN LUIS OBISPO COUNT	SAN LUIS OBISPO	BROAD STREET, PH 2	ENGINEERING PHASE	SAN LUIS OBISPO (row 190)
195	SAN LUIS OBISPO COUNT	SAN LUIS OBISPO	EL CAMINO REAL	CLOSING PHASE	
196	SAN LUIS OBISPO COUNT	SAN LUIS OBISPO	LOS OSOS VALLEY RD	CLOSING PHASE	
197	SAN MATEO	SAN MATEO	25TH AVE, PH 1	PLANNING PHASE	
198	SAN MATEO	SAN MATEO	25TH AVE, PH 2	PLANNING PHASE	
199	SAN MATEO COUNTY	SAN MATEO	MIRADA RD	ENGINEERING PHASE	
200	SAN MATEO COUNTY	SAN MATEO	MIDDLEFIELD RD, PH 2	ENGINEERING PHASE	
201	SAN MATEO COUNTY	SAN MATEO	OLD COUNTY ROAD, BELMONT & SM COUNTY	ENGINEERING PHASE	BELMONT (row 17)
202	SAN MATEO COUNTY	SAN MATEO	EL CAMINO REAL	CONSTRUCTION PHASE	COLMA (row 32), DALY CITY (row 41)
203	SANGER	FRESNO	ACADEMY, CITY OF SANGER	ENGINEERING PHASE	FRESNO COUNTY (row 62)

**Rule 20A - Projects in the Queue**  
**As of September 30, 2009**

Row	Community	County	Project Description	Status	Project co-sponsor (if any)
204	SANTA BARBARA COUNTY	SANTA BARBARA	BASELINE AVE, BALLARD	ENGINEERING PHASE	
205	SANTA BARBARA COUNTY	SANTA BARBARA	BRADLEY ROAD, SANTA MARIA	PLANNING PHASE	
206	SANTA CRUZ	SANTA CRUZ	MISSION ST., PH 2	CLOSING PHASE	
207	SANTA CRUZ	SANTA CRUZ	MISSION ST. PHASE 3	PLANNING PHASE	
208	SANTA CRUZ COUNTY	SANTA CRUZ	SEA CLIFF	PLANNING PHASE	
209	SANTA ROSA	SONOMA	BELLEVUE AVE	PLANNING PHASE	
210	SEASIDE	MONTEREY	UPPER BROADWAY	CONSTRUCTION PHASE	
211	SHASTA COUNTY	SHASTA	CYPRESS & HILLTOP, REDDING	CLOSING PHASE	
212	SHASTA COUNTY	SHASTA	BALLS FERRY RD, ANDERSON	ENGINEERING PHASE	ANDERSON (row 5)
213	SONOMA	SONOMA	BROADWAY	CONSTRUCTION PHASE	SONOMA COUNTY (row 214)
214	SONOMA COUNTY	SONOMA	BROADWAY	CONSTRUCTION PHASE	SONOMA (row 213)
215	SONOMA COUNTY	SONOMA	SALMON CREEK	PLANNING PHASE	
216	SONOMA COUNTY	SONOMA	HIGHWAY 12, PH 3	ENGINEERING PHASE	
217	SONOMA COUNTY	SONOMA	FREESTONE	PLANNING PHASE	
218	ST HELENA	NAPA	HWY 29, NAPA COUNTY	PLANNING PHASE	NAPA COUNTY (row 109)
219	STANISLAUS COUNTY	STANISLAUS	HWY 108	ENGINEERING PHASE	RIVERBANK (row 135)
220	STANISLAUS COUNTY	STANISLAUS	KERN TO MERCED, CITY OF NEWMAN PH 2	ENGINEERING PHASE	
221	STANISLAUS COUNTY	STANISLAUS	KERN TO MERCED, CITY OF NEWMAN PH 3	PLANNING PHASE	
222	STOCKTON	SAN JOAQUIN	FREMONT STREET, PH 2	PLANNING PHASE	
223	STOCKTON	SAN JOAQUIN	PERSHING AVE., PH 2	CONSTRUCTION PHASE	
224	STOCKTON	SAN JOAQUIN	SOUTHSHORE, PH 2	PLANNING PHASE	
225	SUNNYVALE	SANTA CLARA	FAIR OAKS 20A	PLANNING PHASE	
226	TEHAMA COUNTY	TEHAMA	HWY 99	PLANNING PHASE	
227	TUOLUMNE COUNTY	TUOLUMNE	CITY OF COLUMBIA (TUOLUMNE COUNTY)	ENGINEERING PHASE	
228	UNION CITY	ALAMEDA	MISSION/DECOTO	PLANNING PHASE	
229	VALLEJO	SOLANO	WILSON AVE., PH 2	CLOSING PHASE	
230	WEST SACRAMENTO	YOLO	5TH STREET BTW WEST CAPITOL & "D" STREET	CONSTRUCTION PHASE	
231	WOODLAND	YOLO	EAST STREET & LEMON	ENGINEERING PHASE	
232	YUBA CITY	SUTTER	BRIDGE STREET BTW COOPER AND GRAY AVE'S	PLANNING PHASE	
233	YUBA CITY	SUTTER	WALTON, PH 2	PLANNING PHASE	
234	YUBA COUNTY	YUBA	MCGOWAN PRKWY	PLANNING PHASE	