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INTRODUCTION AND CONTEXT OF THE STUDY
A seismic hazard update will be performed for the Pacific Gas and Electric (PG&E) Diablo Canyon 

Power Plant (DCPP) Long Term Seismic Program (LTSP), using an updated Seismic Source 

Characterization (SSC) model and updated Ground Motion Characterization (GMC) model as basic 

inputs to a site-specific probabilistic seismic hazard analysis (PSHA). The SSC describes the future 

earthquake potential (e.g., magnitudes, locations, and rates) for the region surrounding the DCPP site, 

and the GMC describes the distribution of the ground motion as a function of magnitude, style of 

faulting, source-to-site geometry and site condition. For the seismic hazard update, both of these 

models will be developed following the guidelines of the Senior Seismic Hazard Analysis Committee 

(SSHAC) Level 3 process (Budnitz et al., 1997; NRC, 2012). The SSC model is specific to the Diablo 

Canyon site region (320-kilometer radius), and will be developed through an independent SSHAC 

Level 3 study for the DCPP site. The GMC model for rock ground motions will be developed as part of 

a larger study that is applicable to the southwestern United States (SWUS). The SSC SSHAC Level 3 

study will “update” and “replace” the existing DCPP LTSP SSC model (PG&E, 1988, 2004, 2011) as 

defined in Section 6 of the SSHAC Implementation Guidelines (NRC, 2012). The GMC logic tree 

model will incorporate relevant empirical ground motion models as well as results from numerical 

simulations. The PSHA calculations and the development of surface response spectra considering 

site-specific site amplification will be performed subsequent to the SSC and GMC SSHAC Level 3 

studies.

This Project Plan describes the SSHAC Level 3 approach for conducting the Diablo Canyon SSC 

study. The SWUS GMC Project Plan is described under separate cover. Because the separate 

components of a SSC model and GMC model are combined in the hazard calculation, it will be 

important that the interfaces between the SSC and GMC models are addressed. This integration 

between the SSC and GMC studies will be accomplished by having Dr. Norm Abrahamson serve as 

the PG&E Project Technical Integrator (as described below), having representatives from the SWUS 

GMC study attend all workshops of the Diablo Canyon SSC study, and by having a representative 

from the Diablo Canyon SSC project attend all workshops of the SWUS GMC study. As shown on the 

Project Organization Chart (Figure 1), PG&E is the Project Sponsor for the Diablo Canyon SSC study 

under the direction of Mr. Kent Ferre. The Project Schedule is shown on Figure 2. Both the project 

organization and schedule are described further below.

This Project Plan has been modified twice since the inception of the seismic hazard update project. 

The initial release of the Project Plan is dated November 23, 2011. The initial Plan described a 

combined SSC and GMC study with one Participatory Peer Review Panel. In March 2012, the NRC 

issued letter 10 CFR 50.54(f) requiring that nuclear sites in the Western United States perform a 

SSHAC Level 3 study to develop a probabilistic seismic hazard analysis. In July 2012, therefore, 

Revision one to the Project Plan was prepared to divide the SSHAC study into two separate SSHAC
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Level 3 studies: a site-specific SSC study for Diablo Canyon, and a regional GMC study that would be 

applicable to the SWUS (for use by Diablo Canyon, San Onofre and Palo Verde). This separation of 

the project into separate SSC and GMC studies occurred after the completion of Workshop 0 “Kick  

Off' and Workshop 1 “Key Issues and Data Needs.” The Diablo Canyon SSC project has continued as 

a separate project. The SWUS GMC study, however, started over with Workshop 1, but key 

recommendations from the initial Workshop 1 were incorporated into the SWUS GMC project. The 

first revision to the Diablo Canyon SSC Project Plan is dated July 18, 2012, and reflects this major 

change to the Project scope.

This current version of the Project Plan is the second revision, and includes changes to the Technical 

Integrator (Tl) Team personnel and the Project schedule. In addition, although the original Project 

Plan called for an “update" and “replacement" of the LTSP SSC model, the SSC Technical Integration 

Team has now completed their "update” review of the existing DCPP LTSP SSC model, and formally 

concluded that the 2011 SSC model must be replaced. Sufficient new data, methods, interpretations 

and models have been developed such that the existing 2011 SSC model cannot be reliably modified 

or refined. Thus, this revision of the Project Plan includes additional language to “replace” the 

previous SSC model.

A SSHAC Level 3 process is a formal, structured process for developing SSCs and GMCs, and has 

been identified in NRC regulatory guidance (RG 1.208, NRC, 2007) as an acceptable process for use 

in performing PSHA for nuclear sites. The SSHAC process provides guidelines for how all aspects of 

the SSC development should be conducted, including: (a) identification of significant issues and data; 

(b) identification and solicitation of expert opinions and alternative models; (c) evaluation of the 

available data, expert opinions and alternative models; (d) integration of the information into SSC and 

GMC models that incorporate the range of technically defensible interpretations; (e) documentation of 

the model development; and (f) participatory peer review of the technical results and process. As 

described within the SSHAC guidelines (Budnitz et al, 1997; Hanks et al., 2009; Coppersmith et al., 

2010; NRC 2012), the goal of following a SSHAC process is to provide reasonable regulatory 

assurance that the center, body and range (CBR) of the technically defensible interpretations (TDI) in 

the SSC models have been adequately captured. The purpose of this Project Plan is to describe how 

the SSHAC Level 3 process will be applied to develop the SSC model for the DCPP site.

OBJECTIVES OF THE STUDY
The objective of the Diablo Canyon SSC study is to update the existing LTSP SSC model (PG&E 

1988, 2004, 2011) for use in an updated PSHA for DCPP. In accordance with SSHAC implementation 

guidelines (NRC, 2012), this update will constitute a “replacement” of the existing SSC model. The 

previous SSC model was developed in 1988 as part of the LTSP for Diablo Canyon (PG&E, 1988),
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and refined as part of the ISFSI hazard study (PG&E, 2004) and again as part of the Shoreline fault 

zone study (PG&E, 2011). The 2004 SSC refinement mainly involved revising the Hosgri fault 

characterization to be primarily strike slip based on new data that rejected the reverse and reverse

oblique alternatives that were included in the SSC logic trees in the 1988 LTSP study. The 2011 SSC 

update involved adding the Shoreline fault zone in the model, reassessing the down-dip geometry of 

the Hosgri fault zone and Los Osos fault, and reassessing the existence and offshore continuation of 

the Rattlesnake and Olson traces of the San Luis Bay fault zone. The current SSHAC Level 3 update 

will re-examine parameters of the SSC logic tree mode! in light of recent and ongoing studies with the 

objective of developing a new SSC model that captures the center, body and range (CBR) of the 

technically defensible interpretations (TDI). As described in NUREG 2117 (NRC, 2012), TDI are 

defined as the development, assessment, and weighting of the scientifically justifiable and defensible 

interpretations of earth science and geotechnical data by appropriate experts in these fields using a 

structured process of Evaluation and Integration with full access to all available data..

The Diablo Canyon SSC mode! will focus on the epistemic uncertainties in SSC seismic sources 

and/or parameters that have significant impacts on the hazard. Hazard sensitivity studies will be used 

throughout the project to focus the evaluation effort on those issues most significant to hazard at the 

site. The sensitivity analyses will be performed using preliminary updates of the GMC model 

developed under the parallel SWUS GMC study, and will require close integration of the SSC and 

GMC studies. Although all aspects of the SSC logic tree model will be considered and discussed 

based on current scientific understanding and concepts, the intent of the sensitivity analyses will be to 

inform the SSHAC participants of those issues of greatest significance to the hazard results and to 

focus further evaluation and integration of data and information on characterizing the uncertainty in 

these key model parameters.

Beyond capturing the CBR of the TDI given the currently available data, this study will also integrate 

new data with the objective of reducing the epistemic (i.e., non random) uncertainties in the Diablo 

Canyon SSC. Planned data collection studies include onshore and offshore field investigations 

performed by PG&E, the USGS through the ongoing PG&E-funded CRADA program, and other 

researchers. In particular, California Assembly Bill AB1632 specifically provides for the acquisition of 

new offshore and onshore 2D and 3D seismic-reflection data to identify and characterize faults in the 

vicinity of Diablo Canyon. Because of the significant amount of new data that will progressively 

become available, elements of the traditional SSHAC Level 3 Workshop 2 (Proponent Expert models) 

will be repeated at Workshop 3 to allow the new data to be fully evaluated and integrated into the SSC 

model. In part because of the field studies, and to comply with the NRC schedule imposed in Letter 

50.54(0, the study will be performed over a four-year period, with a final report prepared by March, 

2015.
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Another objective is to conduct the study under an open and transparent process. To meet this 

objective, all of the workshops will be open to the public. The attending public will be able to observe 

the technical proceedings of the SSAHC process. Each public workshop will include a “public 

comment” session at the end of each day.

Because there are recent SSC studies available for DCPP (e.g., PG&E, 2004; 2011), an important 

aspect in developing the replacement model will be to avoid cognitive bias (e.g., anchoring) to the pre

existing characterizations and to be open to new data, evaluations, and alternative interpretations. 

This will be accomplished by including discussion of cognitive bias at the start of each workshop and 

working meeting by the Tl Lead, and by conscious reminders by the Tl Lead or other Tl team 

members or staff during each workshop and working meeting if apparent cognitive bias arises.

DESCRIPTION OF SSHAC METHODOLOGY
in 1997, the Senior Seismic Hazard Analysis Committee (SSHAC) published NUREG/CR 6372 

(Budnitz et al., 1997) that detailed a methodology for capturing the epistemic uncertainty in input 

parameters for PSHAs. Factors motivating the development of this methodology were the 

observations that: (1) different PSHA studies (e.g., EPRI, 1988; Bernreuter et al., 1989) developed 

significantly different estimates of the mean seismic hazard for nuclear facilities; and (2) the primary 

reason for the difference in hazard estimates was that the SSCs and GMCs did not adequately 

characterize the epistemic uncertainty within those characterizations. Recognizing the importance of 

characterizing epistemic uncertainty, the SSHAC spent approximately four years developing a 

methodology for characterizing epistemic uncertainties in SSCs and GMCs. Since publication of the 

original SSHAC methodology, there have been additional publications that have elaborated on the 

guidance and how it should be applied (e.g., Hanks et al., 2009, Coppersmith et al., 2010; NRC, 

2012). The following summary of the SSHAC methodology and this Project Plan for the Diablo 

Canyon SSC study are consistent with these publications.

The stated goal of the SSHAC guidelines is to provide a methodology for developing SSC and GMC 

that “ ...represent the center, the body, and the range of technical interpretations that the larger 

informed technical community would have if they were to conduct the study” (Budnitz et al., 1997, p. 

21). The terminology “center, body, and range” refers to the complete characterization of uncertainty. 

For simplicity, consider the single parameter of the maximum earthquake magnitude for a fault. In this 

case, “center” can be thought of as the average (i.e., median) maximum magnitude, “range” can be 

thought of as the extreme upper and lower estimates of the maximum magnitude limits, and “body" 

can be thought of as the shape of the distribution of potential maximum magnitudes within that range 

(e.g., symmetric or skewed distributions).
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The use of the terminology “informed technical community" (ITC) also has an explicit meaning within 

the SSHAC guidance. This terminology is meant to communicate the hypothetical idea that if technical 
experts within the appropriate fields (e.g., GMC, SSC) (1) had detailed knowledge of the same data as 

those who developed the SSC and GMC, and (2) went through the same interactive process as the 

developers of the SSC and GMC, this ITC would develop characterizations that fit within the center, 

body, and range of those developed for the project. More recently, the NRC (2012, NUREG 2117) 

suggests replacing the term ITC with “technically defensible interpretations (TDl)” of the available 

data, models and methods to more clearly reflect the intent of the SSHAC process. They continue to 

emphasize that the careful evaluation of the larger technical community’s viewpoints remains a vital 

part of the SSHAC process. By following the structured methodology of the SSHAC process, the 

intent is to provide reasonable regulatory assurance that the goal of representing the center, body, 

and range of the characterizations has been met, and thus provides the basis for developing seismic 

hazard estimates that are reproducible, defensible, transparent, and stable (i.e., if someone else were 

to conduct a similar study they would not get significantly different results). For the remainder of this 

Project Plan, the term “technically defensible interpretations” (TDl) will be used instead of the earlier 

term “informed technical community” (ITC).

Selection of SSHAC Level
The SSHAC methodology defines four different levels of study that can be conducted to achieve the 

goal of capturing the CBR of the TDl. The four study levels, Level 1 through Level 4, are distinguished 

by an increasing level of sophistication, resources, and participation by technical experts. Given the 

technical complexity of seismic sources and recent identification of the Shoreline fault in the DCPP 

site vicinity, PG&E, as the Project sponsor, selected a SSHAC Level 3 study to evaluate and integrate 

all of the available data, methods, and alternative models into an updated SSC model.

A SSHAC Level 3 study was selected based on recent and ongoing SSHAC Level 3 studies 

sponsored and endorsed by the NRC and a draft version of NUREG 2117. At the time of project 

conception and initiation in early 2011, major updates to the Central and Eastern United States 

(CEUS) ground motion model (EPRI, 2004; 2006) and seismic source model (CEUS SSC, 2012; 

study initiated in 2008) had been completed or were in progress. These studies were jointly sponsored 

by and endorsed by the NRC, U.S. Department of Energy, and Electric Power Research Institute 

(EPRI), and establish precedence for using a SSHAC Level 3 approach for complex, controversial 

tectonic settings such as the New Madrid seismic source zone. NUREG 2117 (NRC, 2012) explicitly 

states, “From the regulatory perspective of the NRC, there is no essential difference between Level 3 

and Level 4 studies, and throughout these guidelines they are considered as parallel and equally valid 

options.” Thus, considering the CEUS seismic hazard model update studies as precedent and having 

access to draft versions of NUREG 2117, PG&E determined that a Level 3 study was an appropriate 

SSHAC level for the hazard update for DCPP. More recently, the NRC issued the 10CFR50/54f letter
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in March 2012 that explicitly requires a SSHAC Level 3 study for nuclear sites in the Western United 

States, including Diablo Canyon.

DIABLO CANYON SSC PROJECT ORGANIZATION
The project organization for the LTSP SSHAC Level 3 update is shown on Figure 1. As described by 

Budnitz et al. (1997) and Hanks et al. (2009), specific roles and responsibilities of individuals within a 

SSHAC process must be clearly defined because the guided interaction between the different roles 

allows for the center, body, and range of the SSC to be robustly characterized. For the Diablo Canyon 

SSC study, the roles listed below will be explicitly designated and documented as shown on Figure 1. 
Members of the project team (Tl Team and PPRP) were selected based on the following criteria;

(1) past experience on the LTSP SSC logic tree model and SSC model updates;

(2) knowledge of the seismic and tectonic setting of the DCPP area;

(3) knowledge of data, methods and technical approaches that may be relevant to the DCPP 

area;

(4) prior SSHAC Level 3 experience; and/or

(5) no prior knowledge of the LTSP SSC model or the DCPP area (to provide fresh, unbiased 

perspectives).

In addition, there is a goal identified by the NRC (2012) to involve younger scientists on the Tl team. 

This capacity-building goal aims to build up the number of people with experience with the SSHAC 

process within the scientific community in general and within the owner organization specifically, and 

to provide a legacy for future SSHAC projects. Scientists from the CGS, USGS, and NRC meeting the 

above criteria were considered (and in some cases, invited) for participation on the project team, but 

members of these organizations were unable to participate because of potential conflict of interest 

during ongoing parallel review of the Diablo Canyon seismic hazard. The justification for the selection 

of the Tl team and PPRP members given these criteria is provided below within the descriptions of the 

project roles.

For those members of the project team without prior experience or knowledge of the DCPP area and 

LTSP models, and/or with no prior SSHAC experience, the Project Plan provides for bringing all 

members of the project team to a common level of understanding of the technical data as well as 

explicit training in the SSHAC process. In addition, as described below, Dr. Norman Abrahamson will 

be the Project Technical Integrator (PTI) responsible for coordination of the Diablo Canyon SSC study 

with the parallel SWUS GMC SSHAC Level 3 study. Dr. Abrahamson is an employee of the Project 

Sponsor, PG&E. However, the SSHAC process has sufficient checks and balances to avoid any 

conflict of interest (e.g., PPRP review of technical assessments and process). Specific roles of the 

Diablo Canyon SSC Project Team are described below.
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Project Sponsor  PG&E is the Project Sponsor for the Diablo Canyon SSC project. 

The project sponsor provides financial support and “owns” the results of the study in 

the sense of property ownership. Mr. Kent Ferre will be the Project Manager for the 

project on behalf of PG&E.

Project Technical Integrator (PTI)  The PTI is a technical expert with knowledge of 

the SSHAC process and both GMC and SSC studies. The PTI is responsible for 

ensuring coordination and compatibility between the GMC and SSC studies and for 

providing oversight of the overall DCPP SSHAC process. Dr. Norman Abrahamson 

will be the PTI for the Diablo Canyon SSC study.

Participatory Peer Review Panel (PPRP)  The PPRP is a panel of experts with 

SSHAC methodology and/or PSHA experience that provide participatory peer review 

of the SSHAC methodology implementation process and technical judgments of the Tl 

Team. The PPRP assures that the range of TDI is captured and documented through 

proper implementation of the SSHAC process. Members of the PPRP will attend all of 

the formal workshops and are encouraged to participate in field reviews and selected 

working meetings of the Tl Team. Opportunities to participate in field reviews and 

working meetings will be identified, as needed, in collaborative discussions between 

the project leadership (Project Manager, PTI and Tl Lead) and the PPRP. Members of 

the PPRP are shown on Figure 1 and will consist of Dr. Kevin Coppersmith, President 

of Coppersmith Consulting, Inc. (Chair), Dr. Steven Day, Professor of Seismology at 

San Diego State University, Dr. Neal Driscoll, Professor at Scripps institution of 

Oceanography, U.C. San Diego, and Dr. Thomas Rockwell, Professor of Geological 

Sciences at San Diego State University. Dr. Coppersmith provides expertise and 

experience with the SSHAC Level 3 process, familiarity with the LTSP SSC at Diablo 

Canyon, and knowledge of methods and technical approaches used in seismic source 

characterization. Dr. Day provides experience with the SSHAC Level 3 process and 

expertise in seismology and earthquake physics with relevance to seismic source 

characterization. Both Dr. Rockwell and Dr. Day are also serving on the PPRP for the 

SWUS GMC study and thus help ensure coordination between the two parallel 

projects. Dr. Driscoll provides expertise with marine geology and geophysics data 

acquisition and interpretation, and has familiarity with ongoing seismic studies for the 

San Onofre Nuclear Generating Stations (SONGS) site. Dr. Rockwell has familiarity 

with the seismic and tectonic setting of Diablo Canyon, and has expertise in 

earthquake geology and fault characterization for PSHA. The composition of the 

PPRP thus includes individuals with prior SSHAC Level 3 experience, as well as 

captures the breadth of technical requirements for the project.
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Technical Integrator Team (Tl Team)  The Tl Team consists of Evaluator Experts 

with PSHA and/or SSC experience that are responsible for conducting the evaluation 

and integration process and development of the SSC logic tree model. The Tl Team 

also will have a staff of Evaluator Experts that are not officially part of the Tl Team but 

will assist the team during the data evaluation part of the project. Members of the 

SSC Tl Team and support staff are shown on Figure 1. Although the Tl staff will assist 

with the data evaluation, it is the exclusive role of the Tl Team to perform the 

integration and model-building part of the study and ultimately to take intellectual 

responsibility for the results of the study. As such, the Tl Team is solely responsible 

for ensuring: (1) that the various data, models, and methods proposed by the larger 

technical community and relevant to the hazard analysis are considered in the 

evaluation; and (2) that the final SSC model represents the CBR of the TDl.

For the Diablo Canyon SSC project, Dr. William Lettis, President of Lettis Consultants 

International, Inc., will be the Tl Team Lead. Dr. Lettis provides expertise with the 

SSHAC Level 3 process, seismic source characterization, and PSHA. In addition, Dr. 

Lettis has familiarity and expertise with the LTSP SSC model and significant updates 

to the Diablo Canyon LTSP model including for the ISFSl study and the Shoreline 

fault zone study. The other Tl Team members are Mr. Hans AbramsonWard, Principal 

Geologist with Lettis Consultants International, Dr. Glenn Biasi, Research Associate 

Professor with the Nevada Seismological Laboratory at the University of Nevada 

Reno, Dr. John Caskey, Associate Professor of Geosciences at San Francisco State 

University, and Dr. Stephen Thompson, Principal Geologist with Lettis Consultants 

International. Mr. AbramsonWard provides earthquake geology and fault 

characterization expertise and expertise with the interpretation of marine geophysical 

data for purposes of characterizing faulting and active tectonics. Dr. Biasi provides 

expertise with seismology and SSC for PSHA through evaluation of earthquake 

recurrence data and statistical evaluation of historical surface-fault ruptures. Dr. Biasi 
is a contributor to the Uniform California Earthquake Rupture Forecast (UCERF) effort 

and has familiarity with the process and results of that study and how they may be 

considered for the DCPP site SSC. Dr. Caskey provides earthquake geology and fault 

characterization expertise and has conducted research on faults in central coastal 
California, including the San Gregorio fault. Drs. Biasi and Caskey have no prior 

experience working on SSC for Diablo Canyon, and thus provide fresh perspectives 

with no cognitive bias. Dr. Thompson has expertise in earthquake geology and 

seismic source characterization for PSHA and is familiar with the seismic and tectonic 

setting of Diablo Canyon through recent involvement in the Shoreline fault zone study
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and resulting SSC logic tree model update. Mr. AbramsonWard and Dr. Thompson 

are younger scientists whose involvement satisfies the goal of broader capacity 

building for future projects following the SSHAC methodology.

Evaluator Expert (EE)  An EE is an expert with PSHA experience capable of 

evaluating the relative credibility of multiple alternative hypotheses to explain 

observations. All members of the Tl Team will be EEs. EEs use their professional 

judgment to objectively quantify epistemic uncertainty based on evaluations of the 

data, knowledge, and alternative models presented by the Resource and Proponent 

Experts. In addition, a support staff of selected EEs will assist the Tl Team in their 

evaluation of certain datasets and proponent models. Members of the Tl staff have 

individual knowledge of data, interpretations, or proponent models, or are participating 

in the ongoing PG&E funded onshore and offshore geologic and geophysical studies, 

and, thus, are valuable contributors to the Tl Team evaluation process. However, they 

will not participate in the integration and model building part of the process, and thus 

will not have intellectual ownership of the SSC model. These support staff EEs are 

identified in the project organizational chart shown on Figure 1.

Resource Expert (RE)  A RE is an expert with a specialized knowledge of a 

particular data set, interpretation, or hypothesis who can present this information 

without a proponent bias. REs generally are invited to one or more workshops and/or 

may be contacted outside of the workshop environment by the Tl Team to present 

and discuss their specialized knowledge regarding the strengths and weaknesses of 

alternative models and data sets. For the Diablo Canyon SSC study, REs will be 

identified as needed during the project.

Proponent Expert (PE)  In contrast to the unbiased RE, a PE is an expert who 

advocates a particular hypothesis or technical position. The PE’s opinion may range 

from mainstream to extreme (outlier) views. PEs generally are invited to one or more 

workshops and/or may be contacted outside of the workshop environment by the Tl 

Team to present and discuss their position. For the Diablo Canyon SSC study, PEs 

will be identified as needed during the project.

Hazard Analyst  The Hazard Analyst is a PSHA expert responsible for performing 

the PSHA calculations. Hazard Analysts are incorporated into all phases of the study 

(e.g., evaluation, integration) because they can provide: (a) valuable insight into how 

to represent uncertainty within different parameters; and (b) sensitivity feedback with 

respect to what parameters have the most impact to the hazard calculations. For the
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Diablo Canyon SSC study, Dr. Nick Gregor and Ms. Kathryn Wooddell will be the 

Hazard Analysts.

Database Manager.

A comprehensive seismic source database will be established for the project. It is 

essential for the success of the project that a complete database be maintained and 
be available for review and use by all members of the Tl Team and PPRP. Mr. Serkan 

Bozkurt will be the SSC Database manager for the Diablo Canyon SSC study.

Outside Observers  Outside observers are not explicitly defined within the SSHAC 

guidance (Budnitz et al., 1997), but are discussed in the implementation guidelines 

(NRC, 2012, NUREG 2117). Observers may include sponsors, regulators, public 

representatives, or other stakeholders. Outside observers do not participate in any 

aspect of the SSHAC process (e.g., evaluation, integration, peer review, 

documentation), but they may be invited to observe some workshops depending on 

the specific needs of the project sponsor. For the Diablo Canyon SSC study, the 

workshops will be open to the public. Time for both observer comment and public 

comment will be accommodated at the end of each day and at the conclusion of each 

workshop. In addition, we anticipate that at least one observer from the NRC and 

other interested State agencies will attend each workshop.

DIABLO CANYON SSC WORK PLAN AND KEY STUDY TASKS
For the Diablo Canyon SSC project, the SSHAC Level 3 study will involve four components: (1) 

evaluation, (2) integration, (3) participatory peer review, and (4) documentation. Evaluation refers to 

the process of compiling and evaluating relevant data, alternative models/concepts, and alternative 

interpretations of the TDI. Integration refers to the assessment process where the various datasets, 

models, and interpretations are combined into a representation of the CBR of the TDI for the SSC. 

Participatory peer review refers to review of the evaluation and integration process by a peer review 

panel capable of providing feedback, during the project, on technical aspects of the project and 

whether the SSHAC Level 3 process was followed appropriately. By providing feedback during the 

project, the Tl team can make necessary corrections before the project is complete. Documentation 

refers to the data summary and evaluation tables and final reports produced by the project that 

document the technical results (i.e., the SSC logic tree model), how they were reached, and how the 

SSHAC Level 3 process was implemented.

The SSHAC Level 3 study will be conducted using a series of formal workshops, working meetings, 

and internal work. Given the extensive amount of new data and information that will be developed and
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collected over the duration of the project, the process of evaluation followed by integration and model 

development will be repeated several times. The project schedule is shown on Figure 2.

The following sections of the Project Plan summarize the:

• SSHAC process components (evaluation, integration, peer review, and documentation);

® Structure of workshops and working meetings;

• Project database that will be the repository for geospatial data relevant to the project; and

• Key study tasks that will be conducted for the Diablo Canyon SSC project.

SSHAC Process Components
The process of evaluation, integration, documentation, and peer review will occur in a series of 

workshops, working meetings, and internal work. These process components are described below.

Evaluation: The consideration of the complete set of data, models and methods 

proposed by the larger technical community that are relevant to the hazard at DCPP.

The process of evaluation includes, but is not limited to, the: (a) identification of 

hazard-significant issues; (b) compilation of relevant data, models, and interpretations 

(e.g., published research papers, geologic and geophysical data); (c) collection of 

new data as needed; and (d) evaluation of the data, models, and interpretations with 

respect to their impact on the SSC model. The overall goal of the evaluation process 

is to compile and evaluate all of the data that is relevant to the SSC. The project 

database will include relevant seismic, geologic, and geophysical data and will be 

based initially on the existing LTSP database (current through the 2011 Shoreline 

fault zone report). The project database will be updated progressively as new 

information becomes available. The data evaluation process will be led by the Tl 

Team, who will be assisted by the Tl Team staff and Resource and Proponent 

Experts. Many of the interactions between the Experts and the Tl Team occur at 

official project workshops, but various Experts may also be called upon by the Tl 

Team as needed in other settings (e.g., working meetings). Because the SSC logic 

tree model will be a replacement for the existing LTSP SSC logic tree model, an 

important part of the evaluation process will be to avoid cognitive bias (e.g., 

anchoring) to pre-existing characterizations. Through sensitivity analyses, those parts 

of the SSC logic tree that are most significant to hazard will be the focus for 

evaluation and update. Those parts of the logic tree model that are not significant to 

hazard will be reviewed and updated to reflect the current state of scientific 

knowledge, as appropriate, but will not be the focus of detailed evaluation or further
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refinement. The PPRP will be involved in the evaluation process through attending 

workshops, reviewing interim project documentation, and participating in field reviews 

and/or working meetings, as needed.

Integration: Representing the CBR of the TDI in light of the evaluation process (i.e., 

informed by the assessment of existing data, models and methods).

Following the evaluation process, the Tl Team will integrate the relevant data, 

models, and interpretations to develop a replacement SSC logic tree model that 

captures the CBR of the TDI. The process of integration commonly includes: (a) 

development of a version of the SSC logic tree model; (b) hazard sensitivity analyses 

to document the impact of model parameters on the seismic hazard at the 

frequencies of interest; (c) feedback from the Resource Experts, Proponent Experts, 

and PPRP members on the logic tree model and hazard sensitivity; and (d) 

development of the next version of the SSC logic tree. This process is iterated until a 

final SSC logic tree model is developed.

For the SSC model update, we anticipate three iterations of the logic tree (versions 

SSC model VO to V2) before development of the final logic tree model (SSC model 

V3). Initial versions of the SSC logic tree model will capture the CBR of the TDI as 

best understood by the Tl Team at the time, and/or will be designed as “sensitivity” 

logic trees to focus on what logic tree parameters are most sensitive to hazard. The 

final logic tree model (SSC model V3) will be finalized following review and feedback 

from the PPRP.

The SSC Tl Team will lead the integration process; the Hazard Analysts will conduct 

the iterative hazard sensitivity analyses. The REs and PEs will be less active in this 

process, but they can be called upon by the Tl Teams as needed to provide 

clarification, resolve new issues, and provide feedback on the preliminary logic tree 

models. The majority o f the integration process will occur through informal working 

meetings and internal work. The workshops are designed to present the models and 

sensitivity results, and to collect feedback. The PPRP will be involved in the 

integration process through attending workshops, reviewing interim project 

documentation, and attending selected working meetings, as needed.

Peer Review  Participatory peer review is an integral component of a SSHAC Level 

3 study. The overall goals of this review will be to ensure that the SSHAC process is 

adequately followed and that the technical results adequately characterize the CBR of
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the TDI. The review is participatory in that it will be a continuous process throughout 

the study, and not a singular review that occurs at the end of the study. As such, the 

PPRP will be kept abreast of project developments through a combination of 

attending workshops, reviewing interim project documents, and attending selected 

field reviews and/or working meetings, as needed. The Tl team will have the 

opportunity to address PPRP comments and make modifications during the project.

Documentation  Documentation also is an integral component of a SSHAC Level 3 

study in that it provides a record of the final technical results, how they were reached, 

and how the SSHAC Level 3 process was implemented. In addition, the 

documentation provides the basis for review by any pertinent regulatory officials, if 

needed. Documentation of the Diablo Canyon SSC project also will provide the basis 

for future PSHA updates for DCPP. Documentation for the study will include 

workshop summaries and presentations (including videotapes of public workshops), 

PPRP letter reports and Tl Team responses, summary tables that describe the 

contents of the project geospatial database and the reference library, source-specific 

source evaluation sheets, the SSC logic tree models, including the model Hazard 

Input Document (HID), and draft and final reports including PPRP comments.

The SSC project geospatial database will serve as a repository for all project-related 

geospatial data. The elements of the database will include geospatial data such as: 

georeferenced geologic and geomorphic maps and associated GIS files, lidar and other 

topographic survey data, aerial imagery, geographic boundary layers, earthquake 

catalogs, magnetic and gravity data, oil and gas, water, and geotechnical borehole 

data, fault trench data, geologic sampling locations, etc. The geospatial database will 

also house the substantial collection of seismic survey data, mainly in SEGY format. A 

catalog detailing the individual geospatial database components will be compiled in 

Microsoft Excel. The catalog will include a brief description of the data set, data type, 

date, file path, author, and version information. Examples of records from the project 

geospatial database are presented in Attachment 1.

The references and datasets considered by the SSC Tl Team for construction of the 

SSC logic tree models will be compiled in a reference library. A record of the library 

contents and how they were considered by the SSC TI Team will be provided by data 

summary tables and source evaluation sheets. The data summary tables will be 

compiled from a reference database designed with Microsoft Access software and 

maintained by SSC Tl Team staff. The data summary tables are an output of the 

reference database that provide a record of what documents and datasets were
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reviewed and considered by the SSC Tl Team for input in the SSC logic tree model.

The source evaluation sheets are a separate output that includes compiled information 

from the reference database and is a record that describes the basis for each branch 

value and weight in the SSC logic trees, starting with SSC model V2 and going through 
the final SSC model V3. Examples of the data summary table and source evaluation 

sheets are provided in Attachment 1.

Structure of Workshops
Each workshop will have an opening session to present results of the sensitivity analysis, followed by 
presentations from Resource and/or Proponent Experts. The Expert presentations will be organized 

into themes, with several presentations on a common topic, issue, proponent model or data set, 

followed by a discussion session to fully query each speaker regarding their data, interpretation, or 

proponent model. A summary session will be provided at the conclusion of each day. All workshop 
materials and presentations will be documented and made publically available.

Structure of Working Meetings
Working meetings will take place on an approximately monthly to quarterly basis and will provide an 

opportunity for the Tl Team to identify and review topics of relevance to SSC at Diablo Canyon, 

develop the structure and content of the SSC logic tree models, and plan workshops. The working 

meetings involve the Tl Team, appropriate members of the Tl Team staff and/or the Database 

Manager (depending on the topic), and one of the Hazard Analysts and/or a member of the SWUS 

GMC Tl Team. Members of the PPRP are invited to attend and observe the working meetings.

Project Geospatial Database
A key tool that will be utilized in the Diablo Canyon SSC study is the geospatial database of seismic, 

geologic, geophysical, and geographic information that has been in development through PG&E’s 

LTSP update program. This geospatial database will be developed further as the SSC study 

progresses in response to data needs identified by the Tl Team, the PPRP, and other experts (RE 

and PE) queried by the Tl Team. As described above under Documentation, the geospatial database 

includes geospatial data such as: georeferenced geologic and geomorphic maps and associated GIS 

files, lidar and other topographic survey data, aerial imagery, geographic boundary layers, earthquake 

catalogs, magnetic and gravity data, oil and gas, water, and geotechnical borehole data, fault trench 

data, geologic sampling locations, etc. The geospatial database will also house the substantial 
collection of seismic survey data, mainly in SEGY format. This database will be available at working 

meetings and workshops for querying, review, and analysis. The project geospatial database 

developed for the SSC study will become part of the SSHAC documentation and will be publically 

available. All of the relevant database content that contributes to the final SSC model (either directly
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or indirectly by informing the evaluation and integration process) will be described within the final 

SSHAC documentation.

Key Study Tasks
The current version of this Project Plan was revised In June, 2013, after several of the following tasks 

were completed. Those completed tasks will be indicated as such.

Task 1: Preparation of Draft Project Plan and Initial Sensitivity Analysis 

The initial task for the SSC project was to prepare the draft Project Plan and prepare for 

Workshop 0 (the Kick-off Meeting). Preparation for Workshop 0 included reviewing the 2011 

LTSP SSC model (based on the PG&E (2011) Final Shoreline Fault Report model), 

conducting sensitivity analyses using the initial SSC model and the existing GMC model, and 

establishing contractual relationships with the PPRP, Tl Team and staff, Database Manager, 

and Hazard Analysts. This task was completed in August, 2011

Task 2: Workshop 0 (Kick-off Meeting)

Workshop 0 (the Kick-off meeting) was attended by the PTI, the SSC Tl Team and staff, the 

PPRP, the Database Manager, and the Hazard Analysts. Because the Diablo Canyon 

SSHAC project included both SSC and GMC components at that time, the GMC Tl Team and 

staff and additional PPRP members were also present The meeting took place on August 

25, 2011. The meeting objectives were to: (a) present and explain the SSHAC methodology 

(i.e., SSHAC training), (b) present the draft Project Plan and schedule for the study; (c) 

present the 2011 LTSP model sensitivity analysis to identify key parameters and features 

most significant to hazard at the site; and (d) identify REs and PEs that will be used in the 

study to address the significant parameters and features. A review of the LTSP program from 

initial development of the 1988 SSC and GMC models (PG&E, 1988) to the 2011 SSC and 

GMC models developed as part of the Shoreline Fault Study (PG&E, 2011) was provided. 

The outcomes of Workshop 0 included revisions to the draft Project Plan and the identification 

of the initial set of REs for Workshop 1. The PPRP provided a letter documenting their 

observations and comments on the draft Project Plan. Important data needs or data gaps 

identified during the meeting were submitted to PG&E for integration with the ongoing PG&E 

field program. This task was completed in August, 2011.

Task 3: Preparation for Workshop 1 and Initial Evaluation

Following Workshop 0, additional data developed by the ongoing PG&E field program were 

gathered and input into the project geospatial database. Results from the ongoing PG&E field 

program were considered and evaluated. These studies included:
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• Initial 3 D Tectonic Model Results

• Initial Low Energy 3D Seismic Survey Results.

• Initial Los Osos/Edna Fault Map Results

Based on the sensitivity analysis performed for Workshop 0, key parameters of the SSC 

model that were identified as significant to hazard were noted, and data availability, gaps and 

needs to address those hazard-significant parameters were considered during the selection of 

REs to present at Workshop 1. Prior to Workshop 1, REs were identified and a list was 

provided to the PPRP for their review. The PPRP was provided the opportunity to identify 

additional REs for consideration and/or significant issues or topics to be covered at the 

workshop. The REs were contacted prior to the workshop and provided with a specific request 

for information, data or discussion topics as described in task 4. This task was completed in 

November, 2011.

Task 4: Workshop 1  Significant Issues. Available Data and Data Needs 

Workshop 1 fasted for three days between November 29 and December 1, 2011, and was 

attended by the PTI, the SSC Tl Team and staff, GMC Tl Team and staff, the PPRP, the 

Database Manager, the Hazard Analysts, and Resource Experts (REs). Because the 

workshop was held prior to the separation of the Diablo Canyon SSC and the SWUS GMC 

projects (and prior to the most recent revision of this SSC Project Plan), the PPRP then 

consisted of six members, including the four on the current PPRP for the Diablo Canyon SSC 

study (Figure 1). The goal of WS1 was to discuss issues significant to hazard, identify 

available data to address the significant issues, and identify gaps in data or knowledge that 

can be obtained through further investigations to reduce epistemic uncertainty related to the 

significant issues. REs were asked to discuss specific data sets and to assist in identifying 

available data to address significant issues. Legacy data from the prior LTSP studies were 

presented, if relevant to the current Diablo Canyon SSC project. Prior to the workshop, letters 

were sent to selected REs identifying directed topics and issues that they should be prepared 

to address at the meeting. The letters helped focus the workshop discussion on key issues 

related to a particular data set, including quality and resolution of data, expected use of data, 

uncertainty or limitations in the data or interpretations, etc. The REs were asked to present 

data in oral sessions and/or to participate in interactive discussion sessions with the Tl Team 

and other REs. The presentations and following discussion informed the Tl Team of the 

available data and evaluations and interpretations of the data. In addition, data needs 

identified during the course of Workshop 1 were compiled by the Tl Team and used to help 

define the scope of further PG&E funded field investigations and research studies. Digital 

video files of the workshop and electronic files of presentation materials were posted on 

PG&E’s website and made publically available following the meeting.

16 September 16, 2013

- 

- 

- 



The PPRP attended Workshop 1 as observers, and provided verbal comments at the end of 

each day and at the conclusion of the workshop. The day following the three-day workshop, 

the PPRP caucused for a half-day meeting to review the workshop proceedings. During this 

meeting, the PPRP prepared written comments and feedback to the PTI and Tl Teams. The 

PTI and Tl Team Leads provided written responses to the PPRP comments. Following the 

workshop and PPRP meeting, the proceedings of the workshop were documented in a brief 

workshop summary for distribution to the Project Sponsor and members of the PPRP. The 

workshop summary and PPRP letter will be publically available and become part of the final 

documentation of the Diablo Canyon SSC project.

Topics addressed at Workshop 1 included the following:

• Project overview and objectives

• Review of SSHAC procedures and workshop ground rules

• Presentation of sensitivity analyses on SSC and GMC logic tree version V0 models

• Presentations of new data and information collected from ongoing PG&E and USGS 

CRADA programs

• Interactive discussion with Resource Experts (selected presentations)

• Exploration of key data, data uncertainties, and appropriate use and limitations of the 

data interpretations

• identification of additional data gaps, data needs, and/or analyses

Task 5: Data Evaluation and Preparation for Workshop 2

Task 5 started following Workshop 1, and during this task the decision was made to separate 

the Diablo Canyon SSHAC study into the Diablo Canyon SSC project (covered by this Project 

Plan) and the SWUS GMC project (covered by a separate Project Plan). Task 5 consisted of 

SSC Tl Team evaluations of the data, information, and interpretations provided by the REs, 

and additional information collected from the ongoing field and research programs through a 

series of working meetings and internal work between working meetings. The project 

geospatial database and reference database were updated and utilized during the working 

meetings. A primary objective of Task 5 was to identify the range of potential alternative 

interpretations or models resulting from the evaluation of available data, and to identify PEs to 

discuss and defend these alternative interpretations or models. The SSC Tl Team compiled 

and evaluated additional relevant data identified in Workshop 1, considered the range of 

alternative interpretations of these data, and developed sensitivity logic trees that constituted 

SSC logic tree model V1. The primary purpose for this initial update model was to perform 

sensitivity analyses to identify those models and/or interpretations of the data that are most
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significant to hazard. The sensitivity analyses were performed by the Hazard Analysts using 

version V0 of the GMC logic tree. The sensitivity analyses were used to (1) assist the SSC Tl 

Team in their evaluation of the data, and (2) identify potential PEs for invitation to Workshop 

2. Working meetings of the Tl Team included presentations of hazard sensitivity results by the 

Hazard Analysts, and several were observed by one or more members of the PPRP. Prior to 

Workshop 2, PEs were identified and their names provided to the PPRP for their review. The 

PEs were contacted prior to the workshop and provided with a specific request for discussion 

topics as described in Task 6. Task 5 was completed in October, 2012.

Task 6: Workshop 2  Proponent Models

Workshop 2 occurred over three days between November 6 and 8, 2012. The workshop was 

attended by the PTI, the Tl Team and staff, the PPRP, the Database Manager, the Hazard 

Analysts, selected members of the SWUS GMC Tl Team, and Proponent Experts (PEs). The 

primary goal of Workshop 2 was to use the PEs to explore the center, body, and range of TDI 

for the SSC, with a focus on those parameters of the logic trees in SSC model V1 that are 

most significant to hazard. In addition, several of the PEs identified other alternative models or 

technical issues that were not captured in the V1 logic trees. These alternative models or 

technical issues were identified during the Workshop for future evaluation by the Tl Team and 

will be considered for inclusion in later versions of the SSC logic tree model, as appropriate. 

The workshop provided a forum to explore alternate interpretations of data and alternative 

hypotheses derived from the data in a series of presentations and structured dialog between 

the various PEs and the TI Team. The information gained from these interactions will, 

combined with information within the project geospatial database and reference database, 

form the basis for defining the center, body, and range of the TDI and be used to update the 

SSC model V1. Workshop 2 also will be used to identify additional data gaps, data needs, 
and/or analyses that may be performed to further evaluate alternative models or key model 

parameters and uncertainties. Digital video files of the workshop and electronic files of 

presentation materials were posted on PG&E’s website and made publically available 

following the meeting.

The PPRP attended Workshop 2 as observers, and provided verbal comments at the end of 

each day and at the conclusion of the workshop. Following the three-day workshop, the PPRP 
caucused to review the workshop proceedings. The PPRP prepared written comments and 

feedback to the Project Sponsor, PTI and Tl Team. The PTI and Tl Team Lead provided 

written responses to the PPRP comments. Following the workshop, the proceedings will be 

documented in a brief workshop summary for distribution to the Project Sponsor and 

members of the PPRP. The Workshop summary and PPRP letter will be publically available 

and become part of the final documentation of the Diablo Canyon SSC project.
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The topics addressed at Workshop 2 included the following:

• Introduction

• SSHAC procedures and workshop ground rules

• New data and information collected from ongoing PG&E and USGS CRADA 

programs

• Interactive discussion with Proponent Experts (selected presentations)

• Exploration of key parameters, data or model uncertainties, and alternative models

• Identification of additional data gaps, data needs, and/or analyses

Task 7: Data Evaluation and Integration for SSC Model V2 Development 

Following Workshop 2, a series of working meetings and internal work will be performed to 

evaluate the available data and range of alternative proponent models. The SSC Tl Team will 

evaluate the data presented at Workshop 2 and new data that become available from ongoing 

studies and integrate the information into logic trees that constitute SSC model V2. Formal RE 

and PE presentations based on newly available data will be provided at working meetings, 

where possible. These presentations at working meetings will be provided as part of the final 

documentation of the Diablo Canyon SSC project. The basis for the SSC model V2 

characterizations (e.g., earthquake magnitudes, rupture geometries, earthquake rates) will be 

documented within the reference database and in source evaluation sheets. The SSC model 

V2 logic trees and supporting source evaluation sheets will ultimately become part of the 

documentation of the SSC project. The logic trees and source evaluation sheets will be 

provided to the PPRP prior to Workshop 3 so that the PPRP will be able to fully evaluate the 

SSC model V2 before the workshop.

Task 8: Workshop 3  Preliminary Model and Hazard Feedback Workshop 

Workshop 3 will last three days and be attended by the PTI, the Tl Team and staff, the PPRP, 

the Database Manager, the Hazard Analysts, members of the SWUS GMC Tl Team, and 

selected REs and PEs that are identified by the Tl Team, as needed. The first part of 

Workshop 3 will be allocated to select PE presentations based on data or analyses performed 

following Workshop 2. Following the select PE presentations, the main activities of Workshop 

3 will begin. In contrast to Workshops 1 and 2, the PPRP will be active participants in 

Workshop 3 to fully query the model parameters, level of documentation, uncertainty, and 

rationale in developing the model. The primary focus of Workshop 3 will be for the Tl Team to 

integrate information into models that represent the CBR of TDI.
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During Workshop 3, the SSC model V2 logic trees will be presented to the PPRP and 

selected REs and PEs, as needed. The workshop provides an opportunity for the REs, PEs, 

and PPRP to review and challenge the Tl team's evaluations and the technical justifications 

used to develop the structure of the SSC logic trees and weights on branches of the logic 

trees (e.g., whether any significant interpretations are missing, how the Tl Team has 

integrated the alternative models and data uncertainties into a single SSC, etc.). The Tl 

Team will use this feedback in developing the final version of the SSC logic trees.

At Workshop 3, the Hazard Analysts will present preliminary hazard calculations and 

sensitivity analyses based on the SSC model V2 logic trees to the Tl Team and the PPRP to 

provide the Tl Team with feedback about the implications of the SSC logic trees on hazard. 

The preliminary hazard calculations and sensitivity analyses will be performed using the most 

current GMC models developed during the parallel SWUS GMC project. The hazard 

sensitivity also will be used to focus the discussion by the REs, PEs, and PPRP on the 

technical issues and parameters that have the greatest effect on the hazard at the DCPP site.

The proceedings of Workshop 3 will be documented in a brief workshop summary report for 

distribution to the Project Sponsor and members of the PPRP, and the PPRP will submit a 

letter to the Project Sponsor, PTI, and Tl Team Lead documenting their observations of the 

workshop. The PTI and Tl Team Lead will provide written responses to the PPRP comments. 

The workshop summary and PPRP letter will be publically available and become part of the 

final documentation of the Diablo Canyon SSC project.

The topics to be addressed at Workshop 3 will include the following:

• SSC model V2 logic tree

• Preliminary hazard calculations and sensitivity analysis of SSC model V2 logic tree to 

identify hazard-significant issues and parameters

• Review and challenge of the Tl Team logic tree (SSC model V2)

• Identification of shortcomings of the logic tree

• Identification of key models and parameters requiring further evaluation

• Identification of additional analyses to better constrain logic trees

Task 9: SSC Model V3 Development and Reporting

Following Workshop 3, the Tl Team will revise the SSC model V2 logic trees in response to 

the PPRP comments, Expert comments, and any additional information that is collected or 

discovered as part of the SSHAC process and ongoing PG&E field program.
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The model developed during this stage will be the SSC logic tree model V3. To develop the 

model, the Tl Team will hold a series of Working Meetings to discuss significant issues that 

were raised by the PPRP and/or experts on the SSC model V2 logic trees. The Tl Team may 

also utilize REs and PEs, as necessary, to further refine alternate interpretations within the 

characterizations. As part of finalizing the model, the TI Team will finalize the source 

evaluation sheets, data summary tables, and project geospatial database and will prepare the 

draft SSC technical report. The SSC model V3 logic trees will be transferred to the Hazard 

Analysts through a Hazard Input Document (HID) for a series of hazard calculations and 

sensitivity analyses. The final draft SSC model V3 will be implemented using the final draft 

GMC model developed by the parallel SWUS GMC project.

The SSC logic tree model V3 and the supporting documentation will be provided to the PPRP 

prior to a final briefing meeting so that the PPRP will be able to review the technical content of 

the SSC model. The final briefing meeting will include presentation of the final draft SSC 

model V3 and hazard calculations and sensitivity analyses to the PPRP. The meeting will be 

attended by the Project Sponsor, PTI, the Tl Team and staff, the PPRP, the Database 

Manager, the Hazard Analysts, and members of the SWUS GMC Tl Team. The goals of the 

final briefing meeting are for the Tl Team and Hazard Analysts to present to the PPRP: (1) a 

review of the SSHAC Level 3 process that was used to develop the final logic trees; (2) the 

final draft SSC V3 model including how the PPRP, PE, and RE comments from workshop 3 

were addressed; and (3) the final hazard feedback (model V3 hazard results and sensitivity 

analyses) at the DCPP site from the combination of the final draft SSC model developed 

during this study and the final draft GMC model developed in the parallel SWUS GMC project. 

The intent of these presentations is to provide the PPRP with a clear representation of how 

the Tl Team integrated the CBR of the TDI into the SSC model and how these 

characterizations impact seismic hazard. The dialogue and interaction with the PPRP will be 

used to help refine the final SSC mode! and the final project documentation of the Diablo 

Canyon SSC project. The proceedings of the final briefing meeting will be documented in a 

brief summary for distribution to the Project Sponsor and members of the PPRP, and the 

PPRP will submit a letter to the Project Sponsor, PTI, and Tl Team Lead documenting their 

observations of the final briefing meeting. The meeting summary and PPRP letter will become 

part of the documentation of the Diablo Canyon SSC project.

Following the final briefing meeting, the SSC logic tree model V3 will be finalized and a final 

HID will be provided to the Hazard Analysts. In a separate project, the final SSC model V3 will 

be implemented using the final GMC model developed by the parallel SWUS GMC project to 

calculate the final hazard. The site response will be incorporated as part of the development
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of the GMRS as per the 50.54(f) letter. Concurrent with this activity, the final draft SSC 

technical report will be prepared that will incorporate the results of the final briefing meeting.

Task 10: Report Finalization
This task includes development of the final documentation of the Diablo Canyon SSC project. 

This documentation includes the final technical report and final HID, and finalization of the 

supporting materials, including: workshop and Expert presentation documentation, data 

summary tables and source evaluation sheets, and project geospatial database contents. 

The final draft report will be provided to the PPRP for their review. It is anticipated that the 

technical content of the SSC logic tree model V3 will not change following the final briefing 

meeting and submittal of the final HID under Task 9, and that review of the final draft technical 

report by the PPRP following submittal of the final HID will be focused on the model 

documentation, not model content. Upon completion of their review, the Tl Team will respond 

to PPRP comments and finalize the report. The PPRP will review the response to comments 

and Final Report, and provide a letter to the Project Sponsor, PTI, and Tl Team Lead 

documenting their evaluation of the report and the project’s compliance with the SSHAC Level 

3 process. This letter will be included in an appendix of the Final Report.

Project Schedule
The schedule for completing the Diablo Canyon SSC project is presented on Figure 2. The project 

commenced with Workshop 0 (Kickoff Meeting) in 2011, and is targeted for completion in November, 

2014, a 3 1/2-year duration. Workshops are anticipated to be held at 12- to 16-month intervals during 

the study.

As described above, the goal of following the SSHAC Level 3 methodology is to have reasonable 

assurance that epistemic uncertainties in the SSC logic trees have been adequately captured for use 

in an updated PSHA for Diablo Canyon. Accurately capturing these uncertainties is essential to 

developing an SSC model that will: (1) be accepted by the NRC, and (2) provide a robust 

characterization of the hazard at the DCPP site. This goal is accomplished by following the formal 

SSHAC process of data collection, evaluation, integration, participatory peer review, and 

documentation. While the process is formal, in that the required process steps are defined within the 

SSHAC documentation (Budnitz et al., 1997), the process is very dynamic. For example, the 

discovery of new data can trigger additional evaluation steps, and attempts to integrate unexpected 

alternative models identified and/or supported by experts can slow the integration process. Comments 

by the PPRP and experts can trigger the need for unexpected analysis and revisions to the SSC. All 
of these dynamic events are part of the SSHAC process, and the unexpected work they trigger needs 

to be conducted to ensure that the uncertainties in SSC are appropriately characterized.
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The schedule for the Diablo Canyon SSC project on Figure 2 considers the development of new data, 

the complex tectonic setting of the site region, and possible requests or need to develop new 

information to address specific SSC parameters and uncertainties. In particular, the SSC project 

schedule incorporates the schedule for the ongoing PG&E field studies and geophysics program, and 

the USGS CRADA Program. However, because of possible unexpected events, we view the 

schedule as dynamic. Task durations and start dates will be adjusted throughout the course of the 

project to accommodate these unexpected events to the extent possible, but the target completion 

date for March, 2015 will be maintained in order to comply with the NRC mandated 50.54(f) schedule.

QUALITY ASSURANCE
Quality Assurance for development of the SSC model is the SSHAC process itself and the 

participatory peer review. As stated in NUREG 2117 (NRC, 2012) “participatory peer review is a 

fundamental element in ensuring the quality of the resulting PSHA product.” ... “Hence, following the 

guidance contained in these documents for either a Level 3 or 4 assessment, NUREG/CR 6372, 

ANSI/ANS-2.29-2008 and ANSI/ANS-2.27-2008 will result in a study that satisfies the intent of 

national quality standards." The participatory peer review is comparable to and, in many areas, much 

more thorough and comprehensive than the standard Independent Technical Review (ITR) of the QA 

procedures. Thus, the SSHAC process will not be required to follow the PG&E Geosciences QA 

procedures.

Implementation of the final SSC model into hazard inputs, however, will be required to follow the 

PG&E Geosciences QA procedure. The translation of the SSC model into PSHA inputs will be 

documented in Hazard Input Documents (HIDs) and the HIDs will be part of the QA documentation. 

Any changes to the hazard code that is required to implement the SSC model will require that the 

revised hazard program be verified under the QA program. The final PSHA calculations will be 

conducted under the PG&E Geosciences QA program.
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Task 1: preparation of Draft Project 
Plan and Initial Sensitivity Analysis

O ngoing  P G & E  Program  Notes
1  S W U S  G M C  Workshop 1
2  S S C  Working Meeting
3  S S C  Working Meeting
4  Offshore low energy seismic study technical report

(expect e d )
5  S W U S  G M C  Workshop 2 
6  S S C  Working Meeting
7  Preliminary S S C  model V 2  to PP R P
8  S W U S  G M C  Workshop 3
9  Onshore seismic study technical report (expected)
10 -  Draft S S C  model V3 HID, draft report to PP R P
11  Final Briefing Meeting with PP R P
12  Final Hazard Input Document submitted

Task2: W orkshop 0 (K ick off 
Meeting)

Ta sk 3: Initial Evaluation

Task 4: W orkshop 1  Significant 
Issues, Available Data, and Data 
Needs; Model V0 Se nsi t i v ity

Task 5: Data Evaluation and 
Integration for SSC Sensitivity  Logic 
Tree Development

Task 6: Workshop 2  Proponent 
Models, S S C  Model V 1 Sensitivity

Task 7: Data Evaluation and 
Integration for SSC Model V2 
Development 1 2 3

4

6

7

8
Task 8: Workshop 3  Hazard 
Feedback Workshop March 25-27. 
SSC Model V2 and Hazard Results

Task 9: Develop Final Model: SSC 
Model V3 and Reporting 9 10 11

12

Task 10: Final Report to PPRP: PPRP 
Review
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Attachment 1

Examples of Diablo Canyon SSC Project Documentation Forms

Contents:

A1. Project Geospatial Database Table 
A2. Data Summary Table 
A3. Source Evaluation Sheet
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Short data description Data type Data condition Data Scale or resolution Data date Author Data delivery method Status Updated by Date of table update
Regional basemap with culture .mxd map file other 1:200,000 12/2/2010 AMEC Geomatrix created by GIS Group ........... B. Gray 12/9/2011
Map of DCPP at 1:1500 with 2010 coastal UDAR ArcMap .mxd map document other 1:1,500 8/12/2010 AMEC Geomatrix created by GIS Group B. Gray 12/8/2011
Map of DCPP at 1:2000 with 2010 coastal UDAR ArcMap .mxd map document other 1 2,000 8/ 12/2010 AMEC Geomatrlx created by GIS Group B. Gray 12/8/2011
2 ft contours generated from 2010 coastal UDA CAD file other 2ft 7/14/2011 created by GIS Group B. Gray 12/ 8/2011
bathymetry DEM from unknown source and dat DEM raster image Digital GIS layer 5 m 5/G/2010 AMEC Geomatrix created by GIS Group B. Gray 12/8/2011
Composite DEM 2009 V1 DEM, offshore and on DEM raster image Digital GIS layer 2 m 3/10/2009 AMEC Geomatrlx created by GIS Group Superseded B. Gray 12/8/2011
Composite DEM 2009 V1 DEM, offshore and on DEM raster image Digital GIS layer 2 m 3/10/2009 AMEC Geomatrix created by GIS Group Superseded B. Gray 12/8/2011
Composite DEM 2011 V7 tile 2m Al DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI created by GIS Group Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile 2m A2 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI created by GIS Group Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile 2m A3 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI created by GIS Group Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile 2m A4 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B . Gray 12/8/2011
Composite DEM 2011 V7 tile 2m B1 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile 2m B2 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile 2m B3 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile 2m B4 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI  Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile 2m C1 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile 2m C2 DEM raster Image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tlle 2m C3 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile 2m C4 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile 2m D1 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile 2m D3 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile 2m D4 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile A1 DEM raster image Digital GIS layer 1m for most, S+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile A2 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile A3 DEM raster image Digital GIS layer 1m for most, S+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile A4 DEM raster image Digital GIS layer 1m for most, S+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile B1 DEM raster image Digital GIS layer 1m for most, S+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile B2 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile B3 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile B4 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile C1 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile C2 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile C3 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile C4 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile D1 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile D2 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile D3 DEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
Composite DEM 2011 V7 tile D4 OEM raster image Digital GIS layer 1m for most, 5+m for no 11/8/2011 LCI Current B. Gray 12/8/2011
2011 onshore LIDAR DEM, tile A1 DEM raster image Digital GIS layer 0.5 m 9/2/2011 LCI Current B. Gray 12/9/2011
2011 onshore LIDAR DEM, tile A2 DEM raster image Digital GIS layer 0.5 m 9/2/2011 LCI Current B. Gray 12/9/2011
2011 onshore LIDAR DEM, tile A3 DEM raster image Digital GIS layer 0.5 m 9/2/2011 LCI Current B. Gray 12/9/2011
2011 onshore LIDAR DEM, tile B1 DEM raster image Digital GIS layer 0.5 m 9/2/2011 LCI Current B. Gray 12/9/2011
2011 onshore LIDAR DEM, tile 02 DEM raster image Digital GIS layer 0.5 m 9/2/2011 LCI Current B. Gray 12/9/2011
2011 onshore LIDAR DEM, tile B3 DEM raster image Digital GIS layer 0.5 m 9/2/2011 LCI Current B. Gray 12/9/2011
2011 onshore LIDAR DEM, tile B4 DEM raster image Digital GIS layer 0.5 m 9/2/2011 LCI Current S. Gray 12/9/2011
2011 onshore LIDAR DEM, tile C1 DEM raster image Digital GIS layer 0.5 m 9/2/2011 LCI Current B. Gray 12/9/2011
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Summary Reference Evaluation Report 
 DCPP SSHAC3 Program

Critical Used In 
SSC?

Authors 
(first three)

Description an d Relevance Relevant Seismic Source 
Model Com ponent*

Relevant Fault(s)* Evaluator C h e cke r(s) R efID

W a ter, A ., W ., 

Mooney, W .,

1987  Int erpretat ons of t h e  SJ6 seismic U.: 
refl ection/refrafction  profile, south
central California, USA

. Geol. Surv. Open File Rep. A co ec t io n  o f papers presented  during a workshop he d C U
to ana yse a s ng e seism c line extending from Morro Q  O  Fau t Mode
Bay to  the Sierra Nevada footh lls. Provides ana ysis of 
veloci ty and crustal structure utilizing both reflection and
refract on data. S  D  Deformation Model

O  C  Earthquake Rate Mode

D  O  Probability Mode  

Q  Q  None

c u□ □ Hosgri Fault

□ □ San Simeon Fault

□ □ L os O s o s  F ault

□ □ W ilm ar Ave Fault

□ □ San Luis Bay Fault Zone

□ □ Sho re line Fault

□ □ San Miguelito Fault

□ □ Blind Ram p

a n Other Regional Faults

□ □ A ll Faults

Gray, Brian

Pantosti. D., 

Pucci, S., 

Palyvos, N.

2008 Paleoearth quakes o f the Duzce fau t 
(North Anatolian Fault Zone ): ins ghts 
for large surface fau ting earthquake 
recurrence

Deta ls a pa eoseism ic study on the Duzce faut  in C U
northern Turkey. Four events were recognized, inc uding 0  Q  Fault Mode  
1999, with an average recurrence o f 320-390 years, 
genera ly consis tent with o ther observato ns. The three
most recent events are more closely spaced than the C ]  0  Deformat on Model 
overal  recurrence interval. Based on th is, ru pture does 
not appear to occur be per odic.

0  D  Earthquake Rate Model

S  d  Probab lity Mode  

D  C] None

C  U  
□  □  

□  □  

□  □  

□  □  

□  □  

□  □  

□  □  

□  □  

□  □  

r an

Hosgri  Fau t 

San S meon Fault 

Los Osos Fault 

W ilm ar Ave Fau t 

San Lu s Bay Fau t Zone 

Shoreline Fau t 

San Miguelito  Fau t 

Blind Ramp 

Other Reg onal Fau ts 

A  Faul ts

Gray. Brian

AbramsonWard

Walker, R.,

Jackson, J .,

2002 Offset and evolution of th e  Gowk fault, 
S,E. Iran: a  ma or in tra continental 
str ke-s p system

J. Struc t. Geol. Provide s  geo logic and geomorphic context fo r the Gowk
fa u t which m ay be used to understand fau t  linkage and 
ru pture  scenarios fo r  faults near DCPP. The Gow k  fault  
occupies a restraining bend in the l arger fault  system. 
Uses drainages and other geomorphic features to 
reconstruct the la s t 3  and, more crude y, 12 km of sl ip 
along the fau lt. Slip rate o f the fault system (including 
the Nayband fau t to  the north) is estimated to be 1.5-  
2.4 mm/y r , n the range o f est mated s ip rate for the 
Hosgri. Proposes a ramp-fla t geometry a t depth in  whc h  
strain s partitioned between the Gowk (str k e  s ip) and 
Shahdad (reverse faults).

C U c u
l ] Fault Mode □  □ Hosgri Fault

□  □ San Simeon Fault

LJ LJ Deformation Mode □  □ Los O sos Fault

□  □ Wilmar Ave Fault

E^J IZ! Earthquake Rate Model □ □ San Luis Bay Fault Zone

□  □ Shore line Fault

O  0  Probability Model □  □ San Miguel to Fault

U  U Blind Ram p

E  D Other Regional Faults
Q  O  None

□  □ A ll Faults

Gray. Brian

*C considered in the S SC , U  used in the SSC
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A3. Source Evaluation Sheet Example

Example Source Evaluation Sheet (draft Rev, A) 
Diablo Canyon SSC Project

FAULT ID TBD

FAULT NAME Example fault

Parent Fault System Example fault system

Approximate Distance 5 km 
from Site (km)

Seismotectonic Setting
Describe fault location with respect to physiographic province, nearby mountain ranges and/or basins, or 
other significant sub provinces. Describe general pattern of seismicity, location within general plate 
boundary framework, etc.

Style o f Faulting
Data: Summarize relevant studies that provide slip indicators, focal mechanisms, interpretations based on 
stress field, GPS data, etc.

Previous Characterizations. Describe brief history of alternative interpretations of style of faulting.

Fault Activity and Age of Last Slip
Data: Summarize previous studies that note age of last slip based on offset surficial deposits or strata, 
paleoseismic investigations, marine geophysical studies, etc. Mention presence or absence of information 
related to recurrence interval of large events.

Previous Characterizations. State how fault was characterized in prior logic trees.

Slip Rate Data
Data: Describe previously published slip rates and time over which slip rate was estimated (e.g., geodetic  
based, Holocene, Late Pleistocene, Neogene, etc.)

Previous Characterizations. Describe previously implemented slip rates.

Fault Length. Segmentation, and Rupture Length
Data: Describe the lengths depicted in previous mapping, note any previous interpretations of 
segmentation. Describe distances to adjacent faults and compare fault orientation, dip, and sense of slip, 
and basis for kinematic linkages (or lack thereof) between the fault and adjacent faults.

Previous characterizations. Describe the fault lengths used in prior characterizations, rupture lengths used 
in prior characterizations, basis for rupture lengths, and whether ruptures were fixed to segments or floated.

Fault D ip
Data: Describe references and datasets that bear on fault dip, especially at locations nearest the site, 
describe data-driven (seismic lines, hypocenters) versus model-driven (assumed based on sense of slip) 
justifications for fault dip.

Previous characterization: Describe the dip values selected in prior source models.

Source Evaluation Sheet, Rev. A p. 1 May 4,2012

30 September 16, 2013
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Example Source Evaluation Sheet (draft Rev. A)
Diablo Canyon SSC Project

Fault Depth
Data: Describe the data used to justify depth of the seismogenic fault source; for example, heat flow data, 
hypocenter depths from small earthquakes in region; depths of moderate or large earthquakes in area (e.g., 
2003 San Simeon); discuss published data on fault depths limited by truncations by other structures (from 
cross-sections, kinematic models, etc.

Previous characterizations. Describe the fault depths used in previous source characterizations.

Earthquake Magnitude PDF
Data: Describe whether microseismicity or historic moderate to large earthquakes are associated with the 
fault. Provide published data on past slip per event from paleoseismology, or other indicator of past 
earthquake size. Provide published values or data on rates of small earthquakes on the fault and/or 
surrounding the fault.

Previous Characterizations. Describe previous magnitude distributions modeled on the fault

REFERENCES:

Provide full citation list plus RefID numbers from reference database /  Data Summary table.

Source Evaluation Sheet, Rev. A p. 2 May 4,2012

31 September 16, 2013
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