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QUESTION 09 

Please provide a list of covered conductor projects completed in 2020 for wildfire risk 
mitigation purposes.  Please include only projects performed in HFTDs.  For each such 
project, include the following:   

a) The project start date.  

b) The project completion date.  

c) The approximate number of months to complete the project planning.  

d) The approximate number of months to complete the design.  

e) The approximate number of months to complete the construction.  

f) An explanation of any additional project time not included in part (c) through (e).  

g) The number of circuit miles of covered conductor installed.  

h) Whether the project was performed in HFTD Tier 3, Tier 2, or Zone 1.  

i) The expected useful life of the project.  

ANSWER 09 

We are providing a consolidated excel file 
“WildfireMitigationPlans_DR_CalAdvocates_055-Q07Atch01” to address Questions 7-
10.  The tab “UG Miles” responds to Questions 7 and 8, the tab “OH Miles” responds to 
Questions 9 and 10.  In addition to the responses below, we are including notes to be 
read in conjunction with the excel file. 

Note 1:  For subparts c) – e) we have provided the estimated days (instead of months) 
in each project phase.  These data are provided only for completed projects as in 
progress jobs generally don’t have all the dates available to make these calculations.  
Further, this data was pulled directly from PG&E’s SAP system and, due to system 
limitations or project specifics, some data are “not available” and have been marked as 
such. 

Note 2:  Estimated days in each project phase may be negative, which is a function of 
the non-linear nature of project development.  For example, it is possible that a project 
will exit the design phase but then because of circumstances identified in the field the 
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design phase may be re-opened, which could create either unusually long timeframes 
for some phases or a negative number for a project phase in some cases. 

Note 3:  HFTD is not available in all cases for future projects that are currently being 
scoped. 

Note 4:  There are no 2018 projects included in this file, PG&E’s system hardening 
program functionally began in 2019. 

Note 5:  System hardening work relating to the Butte rebuild effort (discussed 
separately from system hardening in the 2021 WMP in section 7.3.3.17.6) is not 
included in this dataset. 

Note 6:  Details of work provided at this project level may differ from our response to 
CalAdvocates_035 Q4-Q8 which was provided using GIS data.  After construction is 
complete, it may take up to 6 months for the project to be fully mapped in GIS.  As a 
result, GIS data will be understated as it will not include data for projects that have not 
been fully mapped in the GIS system. 

a) Please see Column ‘I’ in the attachment 
WildfireMitigationPlans_DR_CalAdvocates_055-Q07Atch01.xlsx under tab “OH 
Miles”.  
 

b) Please see Column ‘J’ in the attachment 
WildfireMitigationPlans_DR_CalAdvocates_055-Q07Atch01.xlsx under the tab 
“OH Miles”.  
 

c) Please see Column ‘K’ in the attachment 
WildfireMitigationPlans_DR_CalAdvocates_055-Q07Atch01.xlsx under the tab 
“OH Miles”. 
 

d) Please see Column ‘L’ in the attachment 
WildfireMitigationPlans_DR_CalAdvocates_055-Q07Atch01.xlsx under the tab 
“OH Miles”. 

 
e) Please see Column ‘M’ in the attachment 

WildfireMitigationPlans_DR_CalAdvocates_055-Q07Atch01.xlsx under the tab 
“OH Miles”. 

 
f) There is an additional average time of 3 months in most projects that is not 

included in the average time to completion for a project provided above in 
subparts ‘c’, ‘d’, & ‘e’.  This time is needed for administrative tasks which includes 
time to finish out the mapping, documentation review and financial closure of 
projects. 
 

g) Please see Column ‘E-H’ in the attachment 
WildfireMitigationPlans_DR_CalAdvocates_055-Q07Atch01.xlsx under the tab 
“OH Miles”. 
 

h) Please see Column ‘N’ in the attachment 
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WildfireMitigationPlans_DR_CalAdvocates_055-Q07Atch01.xlsx under the tab 
“OH Miles”. 
 

i) The expected useful life for a covered conductor project is 45 years. 
 

 


