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QUESTION 01 

Re PG&E Excel data attachment, Table 12, initiative 7.3.3.17.1 (System hardening): 

a. PG&E notes that covered conductor installation 7.3.3.3 and undergrounding 
7.3.3.16 are included within 7.3.3.3.17.1. Please disaggregate system hardening by 
covered conductor, undergrounding, and all other activities, by providing all column 
entries for these three categories. 

b. If PG&E cannot disaggregate the system hardening spending, please explain why 
PG&E does not separately track costs for undergrounding, covered conductor 
installation, and other system hardening activities. 

ANSWER 01 

a. Please see PG&E’s response to subpart (b) below. 

b. Table 12 includes information for actual costs (2020) and forecast costs (2021 and 
2022).   

For forecast costs, PG&E has not fully scoped the System Hardening Program 
projects that will occur in 2021 and 2022 to determine the method of hardening 
between overhead, underground or other methods.  See e.g., 2021 WMP at pp. 
553-555 and 557-558.   

For actual costs (2020), PG&E can provide an estimate of disaggregated cost 
information, but cannot do so in a three day turn around given the volume of the 
work needed to disaggregate these costs.  PG&E will provide this information as 
soon as feasible.  Some of the disaggregated information will include estimates as 
some projects include both overhead covered conductor installation and 
undergrounding; in these cases PG&E determines a primary construction method 
and assigns all of the project costs as either overhead or underground.  Note that 
perfect separation of underground vs overhead costs for this projects with a mix of 
overhead and undergrounding would not be possible due to the all-inclusive nature 
of costs such as permitting, environmental compliance, estimating, contracting (if 
required), and project management.   

  


