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SUBJECT: TRANSMISSION HARDENING PROJECTS 

QUESTION 02 

In WMP-Discovery2022_DR_CalAdvocates_014-Q09 PG&E states that “some 
in-progress projects are forecasted in service towards the end of 2022” regarding 
transmission hardening projects.  

a. Provide the mileage of projects described to be forecasted.  

b. Explain why PG&E has decreased its transmission system hardening mileage from 
104 in 2021 to 32 in 2022.  

i. Include any description of impacts from PG&E’s 2021 reprioritization based on 
2021 WMP model as well as resource changes to distribution. 

ANSWER 02 

a. Approximately 23 miles above the 2022 target are forecasted towards the end of 
2022.  

b. Conductor projects typically span multiple years, and some years will have more 
mileage placed into service than other years. Execution challenges also impact 
when conductor projects are completed. Execution challenges include material 
availability (long lead times have about doubled), clearance availability, permitting, 
and competing resources with emergent work such as fire rebuild projects. 
Reprioritization of work based on risk models, as well as resource changes to 
distribution, were not factors in the 2021 to 2022 mileage differences.  

 

 


