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PACIFIC GAS AND ELECTRIC COMPANY 
Wildfire Mitigation Plans Discovery 2022 

Data Response 

PG&E Data Request No.: OEIS_008-Q05 

PG&E File Name: WMP-Discovery2022_DR_OEIS_008-Q05     

Request Date: April 1, 2022 Requester DR No.: OEIS-P&GE-22-008 

Date Sent: April 6, 2022 Requesting Party: Office of Energy Infrastructure 
Safety 

PG&E Witness:  Requester: Kevin Miller 

SUBJECT: DISTRIBUTION SYSTEM HARDENING 

QUESTION 05 

In CalAdvocates_007-Q01, PG&E states that it  

“completed over 210 miles of distribution system hardening, with 
approximately 66% of these circuits falling within the highest risk miles 
defined as the top 20% of the risk buydown curve, fire re-build miles, 
and PSPS mitigation miles.”  

a. What is the percentage specifically that falls into each of the following respective 
categories?  

i. Top 20% of the risk buydown curve; 

ii. PSPS Impacted locations; and 

iii. Locations where risk has materialized/historic wildfire locations  

iv.   PSS-identified locations. 

b. Where was the remaining 34% completed?  

c. What is PG&E’s plan to meet the 80% threshold moving forward (i.e., approximate 
percentages in top risk per year)? 

ANSWER 05 

a.  

i. 25% (52.5 miles) of the total 210.5 distribution system hardening miles installed 
in 2021 fall into the Top 20% of the risk buy down curve. 

ii. 1% (2.8 miles) of the total 210.5 distribution system hardening miles installed in 
2021 fall into the PSPS mitigation category. 

iii. 40% (83.7 miles) of the total 210.5 distribution system hardening miles installed 
in 2021 fall into the Fire Rebuild (i.e., Locations where risk has materialized) 
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category. 

iv. This category was not used as a highest wildfire risk category in 2021. 
Therefore, none of the 210.5 miles were allocated to this category in 2021.  

b. The remaining 34% (71.5 miles) of the total 210.5 distribution system hardening 
miles installed in 2021 was primarily carryover / in construction work from 2020 that 
did not utilize the 2021 WDRM v2. All of this work took place in the HFTD and was 
prioritized as described in the 2020 WMP on pages 5-143 to 5-144. 

c. The 80% goal referenced in this request is a three-year goal from 2021 – 2023. (See 
page 545 of the 2022 WMP.)  As indicated above, the primary reason for trending 
below the 80% goal in 2021 was because PG&E was completing in progress/carry 
over system hardening work from 2020 that did not utilize the 2021 WDRM v2.  We 
still expect to meet our three-year goal because future planned work is driven by the 
2021 WDRM v2. See the table below for current 2021-2023 actuals plus remaining 
forecasted mileage for distribution system hardening as of 3/29/2022: 

 

2021 - 2023 System 
Hardening Actuals / Forecast 

Mileage 
Summary 

Top 20% 
Risk 

Fire 
Rebuild 

PSPS 
Mitigation 

Other 
Miles 

(outside 
2021-2023 
high risk 
criteria)* 

Total 
Overall 

Portfolio 

Mileage (Actuals/Forecast) 893.1 222.6 52.7 178.6 1346.9 

Percentage by category 66% 17% 4% 13% 100% 

Percentage meeting high risk 
criteria 87%   

 

*Note: The 2021-2023 highest wildfire risk criteria identified on page 608 of the 2021 
WMP did not include PSS-identified locations. Therefore, to monitor the three-year goal 
of completing 80% of our distribution system hardening mileage in the highest wildfire 
risk circuit miles, we are using the three categories identified in the 2021 WMP in the 
chart above. 

 

 

 

 

 

 

 

 


