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PACIFIC GAS AND ELECTRIC COMPANY 
Wildfire Mitigation Plans Discovery 2023-2025 

Data Response 

PG&E Data Request No.: SPD_019-Q012 

PG&E File Name: WMP-Discovery2023-2025_DR_SPD_019-Q012     

Request Date: August 29, 2024 Requester DR No.: SPD_WSPS_PG&E_2024_010 

Date Sent: September 12, 2024 Requesting Party: Safety Policy Division 

PG&E Witness:  Requester: Henry Sweat 

SUBJECT: DATA REQUEST SPD_019 (SPD_WSPS_PG&E_2024_010): 

QUESTION 012 

Describe Focus Tree Inspection progress thus far in 2024 (provide the date at which the 
data is current through in the response). Include the following:  

• Number of total trees prescribed to be worked  

• Number of total trees worked thus far  

• Number of total trees prescribed for removal  

• Number of total trees removed thus far 

• Number of miles inspected 

• Number of strike trees inspected  

• Number of strike trees per mile of lines inspected before removals  

• Number of strike trees per mile after removals  

• Number of trees inspected  

• Confirm the number of strike trees inspected, number of miles inspected and 
number of trees removed in the pilot program in 2023. 

• The Q2 2023 QDR seems to state $0 dollars were spent, please explain (see row 
49 and Table 11). Provide an update comparing costs estimated as part of the 
Revision Notice compared to forecasted costs for the rest of the year and the costs 
currently incurred.  Explain any variance. 

ANSWER 012 

Please see the following data for the requested information through September 6, 
2024:  

• Number of trees prescribed to be worked: 51,374  

• Number of total trees worked thus far: 2,116  

• Number of total trees prescribed for removal: 42,101  

• Number of total trees removed thus far: 1,750  

• Number of miles inspected: 1,122.6  
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• Number of strike trees per mile of lines inspected before removals: 45.76  

• Number of strike trees per mile after removals: 8.26  

• Number of trees inspected: 760,893  

• Number of strike trees inspected in 2023: 7,393  

• Number of miles inspected in 2023: 273.93  

• Number of trees removed in 2023: 5,030  

• PG&E believes this question is referring to the Quarter 2 2024 QDR where in 
row 49 in Table 11 there is $0 for Vegetation Management Activity ‘Clearance’. 
PG&E is capturing VM-03 under Fall-In Mitigation Activity in row 51. The costs 
for VM-03 specifically are as follows:  

o 2023 Recorded: $27.3M which was a portion of the total of $75.5M for 
Fall-In Mitigation.  

o 2024 Forecast: $216.4M which was a portion of the total of $309M for Fall-
In Mitigation. 

o 2025 Forecast: PG&E will provide an update for this year in the next QDR.  


