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SUBJECT: NON-SPATIAL DATA TABLES

The following questions relate to the attachment “Attachment 1 - All Data Tables
Required by 2021 WMP Guidelines.xlsx.”

QUESTION 11

Per Table 12, for the following programs, the projected operating expense (OPEX) in
2021 is more than 2.5 times the OPEX in 2020. For each case, please explain the large
increase in projected spending.

a. 7.3.2.1.2 Advanced weather monitoring and weather stations, Fuel Moisture
Sampling and Modeling

b. 7.3.2.1.3 Advanced weather monitoring and weather stations, Weather Stations

c. 7.3.3.13 Pole loading infrastructure hardening and replacement program based on
pole loading assessment program

d. 7.3.3.9.1 Installation of system automation equipment, Installation of System
Automation Equipment

ANSWER 11

a. In 2020, PG&E established an internal LFM sampling program. Through 2020, 30
sites were selected to be sampled monthly and came online incrementally throughout
the year. Not all sites were sampled the entire year. In 2021, the increased cost is
associated with each location being sampled monthly throughout the year; thus, more
samples will be collected, processed, and uploaded to the National Fuel Moisture
Database.

b. The projected increase in operating expenses for Weather Stations in 2021 is driven
by costs associated with the on-going maintenance, calibrations, and monitoring for the
404 additional weather stations installed in 2020.

c. This project is primarily driven by Capital investments (2020 spend of ~$3M) with
incremental operating expenses for software enhancements and training. The 2020
charges of $61K were directly related to the software enhancements. The increase in
2021 forecast to $152K is for operationalizing and training PG&E employees on the
enhanced software.
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d. This program is primarily driven by Capital investments (see 2020 spend of ~$20M
and 2021 forecast of $17M) but minor operating expenses may be incurred in relation to
this initiative. In 2020 PG&E's forecast for operating expenses was $127K, consistent
with the 2021 and 2022 forecasts of $134K and $138K, respectively, shown in the 2021
WMP. However, the minor operating expenses in 2020 did not materialize to the level
anticipated so the 2020 actual recorded operating expenses was only $10K, a
significant underrun in percentage terms but not a significant variance in terms of total
dollars within PG&E'’s electric operations budgets. The “increase” therefore from the
2020 actual to the 2021 forecast is in alignment with our previous, minor operating
expenses forecast in support of this program.
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