

PACIFIC GAS AND ELECTRIC COMPANY
Wildfire Mitigation Plans
Rulemaking 18-10-007
Data Response

PG&E Data Request No.:	CalAdvocates_055-Q08		
PG&E File Name:	WildfireMitigationPlans_DR_CalAdvocates_055-Q08		
Request Date:	April 26, 2021	Requester DR No.:	2021WMP-021
Date Sent:	May 12, 2021	Requesting Party:	Public Advocates Office
PG&E Witness:		Requester:	Alan Wehrman

QUESTION 08

Please respond to Question 7 above for the following years, sorting projects by *completion* date:

- a) 2018.
- b) 2019.
- c) 2021 – actual information for projects completed to date.
- d) 2021 – projected information for projects not yet completed but expected to be completed this year.
- e) Projected for 2022.

ANSWER 08

We are providing a consolidated excel file “WildfireMitigationPlans_DR_CalAdvocates_055-Q07A7ch01” to address Questions 7-10. The tab “UG Miles” responds to Questions 7 and 8, the tab “OH Miles” responds to Questions 9 and 10. In addition to the responses below, we are including notes to be read in conjunction with the excel file.

Note 1: Projects listed for 2021 and 2022 are all in progress or in the scoping/planning phase. These are all future plans and the project details or timelines may be adjusted as needed.

Note 2: For subparts c) – e) we have provided the estimated days (instead of months) in each project phase. These data are provided only for completed projects as in progress jobs generally don’t have all the dates available to make these calculations. Further, this data was pulled directly from PG&E’s SAP system and, due to system limitations or project specifics, some data are “not available” and have been marked as such.

Note 3: Estimated days in each project phase may be negative, which is a function of the non-linear nature of project development. For example, it is possible that a project will exit the design phase but then because of circumstances identified in the field the design phase may be re-opened, which could create either unusually long timeframes for some phases or a negative number for a project phase in some cases.

Note 4: HFTD is not available in all cases for future projects that are currently being scoped.

Note 5: There are no 2018 projects included in this file, PG&E's system hardening program functionally began in 2019.

Note 6: System hardening work relating to the Butte rebuild effort (discussed separately from system hardening in the 2021 WMP in section 7.3.3.17.6) is not included in this dataset.

Note 7: Details of work provided at this project level may differ from our response to CalAdvocates_035 Q4-Q8 which was provided using GIS data. After construction is complete, it may take up to 6 months for the project to be fully mapped in GIS. As a result, GIS data will be understated as it will not include data for projects that have not been fully mapped in the GIS system.

- a) Projects were not officially categorized as System Hardening in 2018 therefore no information is available.
- b) There are 3 projects from 2019. See column 'B' in attachment WildfireMitigationPlans_DR_CalAdvocates_055-Q07Atch01.xlsx under tab "UG Miles". Column 'F' indicates when the projects were completed within the same file.
- c) Column 'A and B' from the attachment WildfireMitigationPlans_DR_CalAdvocates_055-Q07Atch01.xlsx under tab "UG Miles" indicates the projects completed for 2021. [There is only 1 project completed as of early-May 2021.]
- d) Column 'B' from the attachment WildfireMitigationPlans_DR_CalAdvocates_055-Q07Atch01.xlsx under tab "UG Miles" indicates the projects planned for 2021.
- e) Column 'B' from the attachment WildfireMitigationPlans_DR_CalAdvocates_055-Q07Atch01.xlsx under tab "UG Miles" indicates the projects planned for 2022.