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QUESTION 001 

For each WMP initiative for which you forecast capital expenditures in 2023 to be at 
least two times actual capital expenditures in 2022, please provide: 

a) The name of the initiative as it is identified in your 2023-2025 WMP  
b) The WMP Initiative number in Table 11 of your 2023-2025 WMP  
c) The name of the initiative as it is identified in your 2022 WMP Update 
d) The WMP Initiative number in Table 12 of your 2022 WMP Update 
e) An explanation for the projected increase. 

ANSWER 001 

a) 2023 WMP financials are mapped per WMP Initiative Activities as laid out in Table 11 from 
Energy Safety.  As the 2023 WMP is a new cycle with new mapping of financials by activities 
that align with the 2023 WMP narrative, there is not an apples-to-apples re-mapping of costs back 
to the 2022 WMP view.  Thus, the comparison can only be made using the 2023 WMP view.  
Below are the 2023 WMP activities and section numbers where 2023 capital forecast is at least 
two times compared to the 2022 recorded costs. 

• Customer support in wildfire and PSPS emergencies – section 8.4.6 
• Traditional Overhead Hardening Transmission – 8.1.2.5 

b) See the response to part a). 
c) N/A.  As explained in response to part a), there is not an apples-to-apples re-mapping of costs 

back to the 2022 WMP view.  Thus, the comparison can only be made using the 2023 WMP view 
of 2022 recorded costs. 

d) N/A, please refer to part c). 
e) Explanations for the projected increase are below: 

• Customer support in wildfire and PSPS emergencies – There was a minor cost 
adjustment/correction in the 2022 recorded costs which resulted in a credit/negative in the 
2022 recorded costs as shown in Table 11. 

• Traditional Overhead Hardening Transmission – We look to complete 43 miles in 2023 
as compared to 38 miles in 2022.  In addition, the 2022 recorded costs reported in Table 
11 are too low due to missing some costs.  The 2022 recorded for this initiative should be 
$7.9M instead of $4.9M.  We will correct this item in Table 11 pursuant to the 2023-2025 
WMP Guidelines from Energy Safety.   

 

 


