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PACIFIC GAS AND ELECTRIC COMPANY 
Wildfire Mitigation Plans 

Rulemaking 18-10-007 
Data Response 

PG&E Data Request No.: CalAdvocates_056-Q02 

PG&E File Name: WildfireMitigationPlans_DR_CalAdvocates_056-Q02     

Request Date: June 4, 2021 Requester DR No.: CalAdvocates-PGE-2021WMP-22 

Date Sent: June 9, 2021 Requesting Party: Public Advocates Office 

PG&E Witness:  Requester: Alan Wehrman 

The following questions relate to PG&E’s 2021 Wildfire Mitigation Plan – Revised, 
submitted June 3, 2021. 

QUESTION 02 

PG&E provided Attachment 2021 WMP_Revision_PGE-06_Atch01, which 
disaggregates the forecast vegetation management expenditure using 2021 financial 
assumptions.  As a result, it is apparent that the forecast expenditures for individual 
vegetation management initiatives in PG&E’s 2020 WMP, when recalculated using 2021 
financial assumptions, are relatively close to the actual 2020 expenditures provided in 
Table 12.  This is demonstrated in the below table.  This table includes the original 2020 
WMP forecasts as provided to the WSD in response to Data RequestWSD_10 Question 
19 on March 28, 2021, referenced in the WSD’s Revision Notice in support of Critical 

Issue PGE-06.1 

 
1 WSD Revision Notice, pp. 18-24, May 4, 2021. 
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PG&E’s response does not appear to explain why PG&E’s actual 2020 expenditures did 
not align with its 2020 forecasts.  For the following initiatives, please state the basis for 
why PG&E’s actual expenditures were significantly lower than the forecast 2020 
expenditures in PG&E’s 2020 WMP. 

a) 7.3.5.6 Improvement of inspections: 2020 forecast was $7,244 K, 2020 actual was 
$1,299 K. 

b) 7.3.5.13 Quality assurance / quality control of vegetation inspections: 2020 forecast 
was $13,452 K, 2020 actual was $11,695 K. 

c) 7.3.5.14 Recruiting and training of vegetation management personnel: 2020 
forecast was $5,877 K, 2020 actual was $14 K. 

ANSWER 02 

Responses for subparts a, b, and c: 

- Differences in initiative alignment in the 2020 WMP vs the 2021 WMP: 
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o In the 2020 WMP, PG&E disaggregated the high-level vegetation 

forecasts (Routine Transmission and Distribution, Enhanced, Tree 

Mortality, Right of Way Clearing) to each WSD defined initiative.   

o In the 2021 WMP, based upon feedback from subject matter experts, 

PG&E consolidated the number of initiatives in which PG&E provided 

financial figures.   

 

- The WSD 10_Q19 data listed shows the 2020 WMP assumptions which are now 

outdated based upon the above updates that took place in the 2021 WMP.  This 

realignment of how costs were mapped out inherently drives cost differences (i.e. 

when an initiative is closed out from having a financial figure, this will cause a 

variance in amounts being displayed in the 2020 WMP vs 2021 WMP).  

Examples of this are 7.3.5.10, 7.3.5.11, and 7.3.5.12 showing amounts in the 

2020 WMP alignment and zero in the 2021 WMP alignment. 

 

- Please refer to the response in Question 1A of this Data Request for information 

regarding the difference in assumptions used between the 2020 WMP and the 

2021 WMP to disaggregate the vegetation spend into the WSD-defined 

initiatives. 

 

- Please refer to PG&E’s 2021 WMP Revision Notice response to Critical Issue 

No. 6, Remedy 1, for PG&E’s latest cost breakdown highlighting the 2020 WMP 

initiative splits using the 2021 WMP assumptions providing an apples-to-apples 

view between the 2020 WMP and the 2021 WMP. The Revision notice response 

also explains the changes that occurred between the two filings regarding the 

initiative mapping. 

 


