PACIFIC GAS AND ELECTRIC COMPANY
Wildfire Mitigation Plans Discovery 2022
Data Response

PG&E Data Request No.: | CalAdvocates 028-Q05

PG&E File Name: WMP-Discovery2022 DR_CalAdvocates 028-Q05

Request Date: July 27, 2022 Requester DR No.: | CalAdvocates-PGE-2022WMP-28
Date Sent: August 1, 2022 Requesting Party: Public Advocates Office

PG&E Witness: Requester: Holly Wehrman

The following questions relate to PG&E’s July 26, 2022 response to the Revision Notice
For Pacific Gas And Electric Company’s 2022 Wildfire Mitigation Plan Update issued by
Energy Safety on May 26, 2022 (hereinafter, PG&E’s response to the revision notice).

QUESTION 05

On July 11, 2022, in response to Critical Issue RN-PG&E-22-03, PG&E provided
Table RN-PG&E-22-03-02. This table states that, in 2023, PG&E’s 2023
undergrounding workplan includes 662 miles, of which 419 miles are in the top 20%
risk-ranked circuit segments.

On July 26, 2022, in response to Critical Issue RN-PG&E-22-04, PG&E provided

attachment 2022- 07-26_ PGE_22-04 RNR_R3_Atch01CONF.xIsx.2 Cal Advocates
filtered Column J (2023 Forecast Miles) to include only non-zero values. The resulting
lines contain about 569 miles of Planned UG Miles in Column F.

Cal Advocates further filtered Column S (2021-2023 Risk Rank (V2)) to show only

circuit segments ranked from 1-727.3 The resulting lines contain about 383 Planned
UG Miles in Column F.

a)

b)

Please explain why PG&E’s response to Critical Issue RN-PG&E-22-03 indicates
that PG&E’s 2023 system hardening workplan includes 662 miles of
undergrounding, while PG&E’s response to response to Critical Issue RN-PG&E-
22-04 indicates that PG&E’s 2023 system hardening workplan includes 569 miles of
undergrounding.

Please explain why PG&E’s response to Critical Issue RN-PG&E-22-03 indicates
that PG&E’s 2023 system hardening workplan includes 419 miles of
undergrounding in the top 20% of risk-ranked circuit segments, while PG&E’s
response to response to Critical Issue RN-PG&E-22-04 indicates that PG&E’s 2023
system hardening workplan includes 383 miles of undergrounding in the top 20% of
risk-ranked circuit segments.

If attachment 2022-07-26_PGE_22-04 RNR_R3_Atch01CONF.xlIsx contains any
errors, inaccuracies or omissions, please provide a corrected, accurate version of
this file.

PG&E marked columns R and U of this spreadsheet as confidential. This data request
does not refer to or rely upon the confidential information.

Per PG&E’s response to data request CalAdvocates-PGE-2022WMP-19, question 1.
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ANSWER 05

a) The 2023 undergrounding mileage in Table RN-PG&E-22-03-02 in response to
Critical Issue RN-PG&E-22-03 is greater than the 2023 undergrounding mileage in
Attachment 2022-07-26_PGE_22-04 RNR_R3_Atch01CONF or 2022-07-
26_PGE_22-04 RNR_R3_Atch01_Redacted because some 2022 portfolio mileage
that is unlikely to be completed this year was included in 2023 in the Table. The
attachment also contains fewer 2023 Butte County rebuild miles due to the date the
data was pulled. Please see footnote 6 on page 3 of 2022-07
26_pge 22 RNR_R3.pdf in response to Critical Issue RN-PG&E-22-04 describing
this situation.

b) Please see response to question a above
c) N/A
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