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QUESTION 003 

For each WMP initiative for which you forecast operating expenditures in 2023 to be at 
least two times actual operating expenditures in 2022, please provide:  

a) The name of the initiative as it is identified in your 2023-2025 WMP 
b) The WMP Initiative number in Table 11 of your 2023-2025 WMP  
c) The name of the initiative as it is identified in your 2022 WMP Update 
d) The WMP Initiative number in Table 12 of your 2022 WMP Update  
e) An explanation for the projected increase. 

ANSWER 003 

a) 2023 WMP financials are mapped per WMP Initiative Activities as laid out in Table 11 from 
Energy Safety.  As the 2023 WMP is a new cycle with new mapping of financials by activities 
that align with the 2023 WMP narrative, there is not an apples-to-apples re-mapping of costs back 
to the 2022 WMP view.  Thus, the comparison can only be made using the 2023 WMP view.  
Below are the 2023 WMP activities and section numbers where 2023 operating expense forecasts 
are at least two times compared to the 2022 recorded costs. 

• Other technologies and systems not listed above – section 8.1.2.12 
• Environmental monitoring systems – 8.3.2 
• Fall-in mitigation 8.2.3.4 

b) See the response to part a). 
c) N/A.  As explained in part a) there is not an apples-to-apples re-mapping of costs back to the 

2022 WMP view.  Thus, the comparison can only be made using the 2023 WMP view of 2022 
recorded costs. 

d) N/A, please refer to the response to part c). 
e) Explanations for the projected increases are below: 

• Other technologies and systems not listed above – The 2022 recorded costs in Table 11 
are too low due to missing some costs.  The 2022 recorded costs need to be adjusted to 
pull in recorded costs for Substation animal abatement.  We will correct this item in 
Table 11 pursuant to the 2023-2025 WMP Guidelines from Energy Safety.   

• Environmental monitoring systems – The forecast increase in 2023 is mainly driven by 
anticipated weather station maintenance work such as calibrations. 

• Fall-in mitigation – The forecast increase is due to implementing three new VM 
programs starting in 2023 that support fall-in mitigations (VM for Operational 
Mitigations, Tree Removal Inventory, Focused Tree Inspections).  Please refer to the 
2023 WMP narrative in section 8.2.3.4 for additional details.  


