
WMP-Discovery2023_DR_CalAdvocates_010-Q012     Page 1 

PACIFIC GAS AND ELECTRIC COMPANY 
Wildfire Mitigation Plans Discovery 2023 

Data Response 

PG&E Data Request No.: CalAdvocates_010-Q012 
PG&E File Name: WMP-Discovery2023_DR_CalAdvocates_010-Q012     
Request Date: April 4, 2023 Requester DR No.: CalAdvocates-PGE-2023WMP-10 
Date Sent: April 10, 2023 Requesting Party: Public Advocates Office 
DRU Index #:  Requester: Holly Wehrman 

Asset Inspections and Maintenance 

QUESTION 012 

P. 450 of PG&E’s WMP states, “Along with reducing wildfire risk related to backlog 
ignition risk tags in HFTD/HFRA, new (EC notifications identified after January 1st, 
2023) HFTD/HFRA ignition risk tags will be completed in compliance with GO 95 rule 18 
timelines, barring external factors.”  

a) What external factors does PG&E anticipate may prevent it from completing 
HFTD/HFRA ignition risk tags in compliance with GO 95 Rule 18 timelines?  

b) For each external factor identified in part (a), what is PG&E’s plan to mitigate the 
effect the external factor may have?  

c) During the period from 2023-2025, will PG&E complete new ignition risk tags in 
compliance with GO 95 rule 18 timelines for those ignition risk tags located outside 
the HFTD/HFRA? Please explain your answer. 

ANSWER 012 

a) Please refer to page 831 of our 2023 WMP which defines external factors as follows: 
“External Factors represent reasonable circumstances which may impact execution 
against targets, objectives, other work, or performance metrics including, but not 
limited to, physical conditions, landholder refusals, environmental delays, customer 
refusals or non-contacts, permitting delays/restrictions, weather conditions, removed 
or destroyed assets, active wildfire, exceptions or exemptions to regulatory/statutory 
requirements, and other safety considerations.” Specifically, each of the items 
identified in the definition could apply to our asset tag work and cause our work to be 
delayed. As an example, the severe and repeated storms in the first quarter of 2023 
have caused delays in performing our asset tag work and fall under the category of 
external factors. 

 
b) Physical conditions: To mitigate the impacts of physical conditions, we work with our 

leadership and strategy teams to create solutions specifically tailored to the 
individual situation. However, despite these efforts, there are times where we must 
simply await the removal of the external physical condition in order to proceed with 
work as there is no other reasonable alternative. 
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Landholder refusals: To mitigate the impacts of landholder refusals, we work our 
local government affairs team to help resolve the refusals in the most efficient 
way possible so that we can proceed with work. 
 
Environmental delays: To mitigate the impacts of environmental delays, we work 
with our leadership and strategy teams to create solutions specifically tailored to 
the individual situation. However, despite these efforts, there are times where we 
must simply await the removal of the external environmental conditions in order 
to proceed with work as there is no other reasonable alternative. 
 
Customer refusals or non-contacts: To mitigate the impacts of customer refusals 
or non-contacts, we work with our local government affairs team to resolve the 
refusals and to proceed with the work. 
 
Permitting delays/restrictions: To mitigate the impacts of permitting delays and 
restrictions, we work with our leadership and government affairs teams to have 
the delays or restrictions resolved as expeditiously as possible and to proceed 
with work. 
 
Weather conditions: To mitigate the impacts of weather conditions, we work with 
our leadership, strategy, and meteorology teams to create solutions specifically 
tailored to the individual situation. However, despite these efforts, there are times 
where we must simply await the end of the weather conditions in order to 
proceed with work as there is no other reasonable alternative. 
 
Removed or destroyed assets: When removed or destroyed assets are 
discovered, we reassess the asset condition and proceed with work. 
 
Active wildfire: During active wildfires, we focus on emergency operations and 
assisting impacted customers.  While we await external wildfire conditions to be 
removed to proceed with work, we also plan for these situations with our 
emergency planning and preparedness teams. 
 
Other safety considerations: Depending on the specific type of safety 
consideration, we work with our leadership and strategy teams to create a 
specifically tailored plan to resolve the situation. 
 

c) As set out in our 2023 WMP, PG&E is currently prioritizing HFTD/HFRA ignition risk 
tags, but PG&E will complete ignition risk tags outside HFTD/HFRA as resources 
allow in compliance with GO 95 rule 18 timelines. 


