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The following questions relate to your 2022 WMP Update submission.

QUESTION 02

Pg. 435 of your 2022 WMP Update states, “The table represents base overhead
System Hardening projects after scoping is completed. As mentioned above, Fire
Rebuild occurs on a faster cycle.” Therefore, please disaggregate table 7.3.3-1 into
separate data according to the following project types (assuming that projects are

comparable in scale):

a) Covered conductor, Fire Rebuild

b) Covered conductor, n
¢) Undergrounding, Fire

ot Fire Rebuild
Rebuild

d) Undergrounding, not Fire Rebuild

ANSWER 02

See the table below for covered conductor and undergrounding work that does not take
place as part of a Fire Rebuild (items b) and d) from the question). Due to the limited
volume of Fire Rebuild projects that have fully completed all job phases, data is not
available for Fire Rebuild projects (a) and c) from above) at this time and should be
available Q4 of this year. These time frames are estimates, and actual durations can
vary significantly from project to project.

Covered Conductor, Not

Undergrounding, Not Fire

Phase Fire Rebuild Duration Rebuild Duration
Scoping (Preliminary, Field, 4 months 4 months
and Final)
Estimating and Design 3 months 6 months
Dependency (Permitting
and Land Rights) 4 months 9 months
Construction Resourcing
and Contracting and 2 months 3 months
Scheduling
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Construction

4 months

9 months

Document and Close Out

3 months

3 months
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