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QUESTION 09

Please provide a list of covered conductor projects completed in 2020 for wildfire risk
mitigation purposes. Please include only projects performed in HFTDs. For each such
project, include the following:

a) The project start date.

b) The project completion date.

c) The approximate number of months to complete the project planning.

d) The approximate number of months to complete the design.

e) The approximate number of months to complete the construction.

f)  An explanation of any additional project time not included in part (c) through (e).
g) The number of circuit miles of covered conductor installed.

h) Whether the project was performed in HFTD Tier 3, Tier 2, or Zone 1.

i) The expected useful life of the project.

ANSWER 09

We are providing a consolidated excel file

“WildfireMitigationPlans_ DR_CalAdvocates _055-Q07Atch01” to address Questions 7-
10. The tab “UG Miles” responds to Questions 7 and 8, the tab “OH Miles” responds to
Questions 9 and 10. In addition to the responses below, we are including notes to be
read in conjunction with the excel file.

Note 1. For subparts c) — e) we have provided the estimated days (instead of months)
in each project phase. These data are provided only for completed projects as in
progress jobs generally don’t have all the dates available to make these calculations.
Further, this data was pulled directly from PG&E’s SAP system and, due to system
limitations or project specifics, some data are “not available” and have been marked as
such.

Note 2: Estimated days in each project phase may be negative, which is a function of

the non-linear nature of project development. For example, it is possible that a project
will exit the design phase but then because of circumstances identified in the field the
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design phase may be re-opened, which could create either unusually long timeframes
for some phases or a negative number for a project phase in some cases.

Note 3: HFTD is not available in all cases for future projects that are currently being
scoped.

Note 4: There are no 2018 projects included in this file, PG&E’s system hardening
program functionally began in 2019.

Note 5. System hardening work relating to the Butte rebuild effort (discussed
separately from system hardening in the 2021 WMP in section 7.3.3.17.6) is not
included in this dataset.

Note 6: Details of work provided at this project level may differ from our response to
CalAdvocates_035 Q4-Q8 which was provided using GIS data. After construction is
complete, it may take up to 6 months for the project to be fully mapped in GIS. As a
result, GIS data will be understated as it will not include data for projects that have not
been fully mapped in the GIS system.

a) Please see Column ‘I’ in the attachment
WildfireMitigationPlans_ DR_CalAdvocates_055-Q07Atch01.xIsx under tab “OH
Miles”.

b) Please see Column ‘J’ in the attachment
WildfireMitigationPlans_ DR_CalAdvocates_055-Q07Atch01.xIsx under the tab
“OH Miles”.

c) Please see Column ‘K’ in the attachment
WildfireMitigationPlans_DR_CalAdvocates_055-Q07Atch01.xIsx under the tab
“OH Miles”.

d) Please see Column ‘L’ in the attachment
WildfireMitigationPlans_ DR_CalAdvocates_055-Q07Atch01.xIsx under the tab
“OH Miles”.

e) Please see Column ‘M’ in the attachment
WildfireMitigationPlans_ DR_CalAdvocates_055-Q07Atch01.xIsx under the tab
“OH Miles”.

f) There is an additional average time of 3 months in most projects that is not
included in the average time to completion for a project provided above in
subparts ‘c’, ‘d’, & ‘e’. This time is needed for administrative tasks which includes
time to finish out the mapping, documentation review and financial closure of

projects.

g) Please see Column ‘E-H’ in the attachment
WildfireMitigationPlans_ DR_CalAdvocates_055-Q07Atch01.xIsx under the tab
“OH Miles”.

h) Please see Column ‘N’ in the attachment
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WildfireMitigationPlans_DR_CalAdvocates_055-Q07Atch01.xIsx under the tab
“OH Miles”.

i) The expected useful life for a covered conductor project is 45 years.
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