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The following questions relate to your 2022 WMP Update submission.

If a full response to a given question will be included in your 2022 WMP submission,
your response to that question of this data request may consist of a citation to the
specific page(s) or table(s) of the WMP where the information may be found, a written

response to the question,

QUESTION 04

or both.

In PG&E’s 2021 Q4 Quarterly Initiative Update, PG&E stated that, as of 2021 Q4,
PG&E had hardened 210.5 distribution line miles under initiative “C.13 — System

Hardening (Distribution).”

As stated in PG&E’s response to Data Request CalAdvocates-PGE-2022WMP-03,
February 15, 2022, attachment “WMP-Discovery2022 DR_CalAdvocates_003-
Q02Supp01Atch01CONF .xIsx,” PG&E installed 153.1 miles of covered conductor in
HFTD in 2021, and 108.8 miles of underground conductor in HFTD in 2021, which totals

261.9 miles.

Please explain the apparent discrepancy in number of miles between the above

documents.

ANSWER 04

The data provided in PG&E’s response to Data Request CalAdvocates-PGE-
2022WMP-03, which showed 153.1 miles of covered conductor and 108.8 miles of
underground circuit miles installed in HFTD areas in 2021, reflected a download from
PG&E’s Geographic Information System (GIS) on February 1, 2022. That data included
all covered conductor and underground circuit-miles installed in 2021 and mapped at
the time that data was pulled. The 210.5 miles of system hardening completed in 2021,
reported through PG&E’s Q4 QIU was tracked in a separate, project-based system and
the data in those two systems can vary in several ways, the primary reasons for

variation being:
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Reason for | Details Impact
Variation
Mapping There is a delay from the time a The GIS data for 2021 installed
entry lag project is constructed in the field mileage may not be fully
and recorded as complete in the complete for several months into
system hardening, project-based 2022, whereas the system
data, to when it has been fully hardening project-based data
mapped in PG&E’s GIS system. has already been validated as
complete.
Projects The GIS system assigns a single In the example of a 5-mile
are project completion date to all the system hardening, covered
mapped miles within a project when that conductor project where 2 miles
together in | project is completed. Because were constructed and energized
GIS system hardening projects can be in 2020 and the remaining 3
large in terms of mileage and long miles were completed in 2021:
in terms of construction duration the | the GIS system would record all
system hardening project-based 5 miles as having a 2021 date
data captures the completion of (because that is when the
portions of projects. project completed) but the
system hardening project-based
data would record 2 miles in
2020 and 3 miles in 2021.
Mileage The GIS data set includes several This is likely the largest driver of
from other | categories of installed assets that the difference between these
Programs | are not considered part of system two numbers, since the GIS

hardening including: (a) new assets
installed as part of new business
jobs, (b) replacement of old
underground circuits with new
underground assets or replacement
of existing covered conductor with
new covered conductor, and/or (c)
other projects that may not have
resulted in the removal or
replacement of existing, non-
hardened overhead assets.

data includes mileage where
new covered conductor or
underground assets were
installed by other programs
whereas the system hardening,
project-based data only includes
mileage for projects where
existing non-hardened facilities
were replaced or removed in
2021.
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