PACIFIC GAS AND ELECTRIC COMPANY
Wildfire Mitigation Plans
Rulemaking 18-10-007
Data Response

PG&E Data Request No.: | CalAdvocates 050-Q05

PG&E File Name: WildfireMitigationPlans DR _CalAdvocates 050-Q05

Request Date: March 5, 2021 Requester DR No.: | CalAdvocates-PGE-2021WMP-16
Date Sent: March 10, 2021 Requesting Party: Public Advocates Office

PG&E Witness: Requester: Alan Wehrman

The following questions relate to PG&E’s 2021 Wildfire Mitigation Plan (WMP) Update
and PG&E’s Supplemental Filing on February 26, 2021.

QUESTION 05

In response to data requests in CalAdvocates-PGE-2021WMP-10 (#44 in PG&E'’s
numbering), Question 6, PG&E provided the latest version of their covered conductor
workplan for 2021 in attachment “WildfireMitigationPlans_ DR_CalAdvocates 044-Q06-
Atch01.” In this attachment, the sum of miles to be hardened in 2021 is 295. However,
in Table 12, under “7.3.3.17.1 Updates to grid topology to minimize risk of ignition in
HFTDs, System Hardening, Distribution,”L the miles to be treated in 2021 is listed as
180.

Please explain this apparent discrepancy in planned system hardening miles.

ANSWER 05

As stated in WildfireMitigationPlans_ DR _CalAdvocates 044-Q06 (CalAdvocates-PGE-
2021WMP-10), PG&E’s 2021 System Hardening workplan is currently under
development. The 295 miles represents a subset of the miles currently targeted for
scoping within the System Hardening Program. As the scope continues to be refined
and the executability within 2021 is confirmed, the overall outlook will be reduced to the
targeted 180 miles. The remainder will be constructed in 2022.

1 perTable 12, program 7.3.3.17.1 appears to combine “7.3.3.3 Covered conductor
installation,” “7.3.3.16 Undergrounding of electric lines and/or equipment,” and “7.3.3.17.5
Updates to grid topology to minimize risk of ignition in HFTDs, Remote Grid.”
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