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QUESTION 20

Regarding PG&E’s vegetation inspections:

a. What factors caused PG&E to increase the number of miles it inspected for

vegetation clearance in 2020 (in comparison to the targets reported in its 2020
WMP) and increase the target number of miles for vegetation inspection in 2021?

(Table 1)

b. Is this a response to oversight by the Federal Monitor?

c. Isthis a response to a condition(s) (and potential conditions) set by US District
Judge William Alsup? If so, what is the condition(s)?

TABLE 1
VM Inspection Initiatives & Targets 2020Plan| 2020 Actual % of target 2021 Plan
Miles Miles completed Miles
7.3.5.2 Detailed inspections of vegetation
around distribution electriclines and 25,597 81,004 316% 81,004
equipment
7.3.5.3 Detailed inspections of vegetation
around transmission electric lines and 5,710 18,161 318% 18,161
equipment
7.3.5.90ther discretionary inspections of
vegetation around distribution electric lines| 25,597 43,375 169% 81,004
and equipment (CEMA,"mid-cyde")
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TABLE 2

Territory 2020 Territory 2021
Cycle Total ! Cycle Total !

Initiative &l

7.3.5.10 Other discretionary inspections of

vegetation around transmission electric

lines and equipment 5 267.88 S - -100%
7.3.5.11 Patrol inspections of vegetation

around distribution electric lines and

equipment 5 324518.67 5 - -100%
7.3.5.12 Patrol inspections of vegetation

around transmission electric lines and

equipment 5 109,887.32 5 - -100%
7.3.5.16 Removal and remediation of trees

with strike potential to electriclines and

equipment (2020 WMP says

"Transmission") 5 4502264 5 - -100%
7.3.5.20Vepetation management to

achieve clearances around electric lines

and equipment 5 1,326,981.80 5 - -100%
7.3.5.14 Recruiting and training of
vegetation management personnel 5 5,725.20 % 3937 | -09%

7.35.90therdiscretionary inspections of
vegetation around distribution electric

lines and equipment [ CEMA) 5 37,075.15 S 131869  -98%
7.35.6 Improvement of inspections 5 20,063,681 5 3,611.85 -E2%
7.35.17.1 Substation inspection ,

Distribution substation 5 312266 5 911.50 -71%

7.3.5.7 LiDARinspections of vegetation
around distribution electric lines and

equipment 5 22,115.39 5 8,808.12 -60%
7.3.5.17.2 Substation inspection ,

Transmission substation 5 151225 5 £35.32 -58%
7.3.5.13 Quality assurance / quality control

of vegetation inspections 5 55,003.47 5 32,506.61 -41%
7.35.19 Vegetation inve ntory system 5 31,489.14 5 2357012 -25%
7.3.5.1 Additional efforts to manage

community and environmental impacts 5 78,514.67 5 70,484.21 -10%
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TABLE 3

Territory 2020 Territory 2021
Cycle Total g Cycle Total g

Initiative B

7.3.5.1 Additional effortsto manage

community and environmental impacts 5 7851467 S 70,484 21 -108%
7.3.5.2 Detailed inspectionsof vegetation

ground distribution electric lines and

equipment 5 2,369,909.35 S 3,186,152.31 38%
7.3.5.3 Detailed inspectionsof vegetation

around transmission electriclines and

equipment 5 37548070 S 483,742 07 29%
7.3.5.4Emergency response vegetation

management due tored flag warning or

other urgent conditions 5 18,20275 | & 17, 686.65 -3%
7.3.5.5 Fuel management and reduction of

"gash” from vegetation management 5 76,890.63 5 80,475.21 5%
7.3.5.6 Improvement of inspections 5 20,063.61 | § 3,611.85 -B2%
7.3.5.7 LiDAR inspections of vegetation

around distriburion electric lines and K 22,11538 & B, BOB.12 -60%%

7.3.5.BLiDAR inspections of vegetation
around transmission electric lines and

equipment 5 7708568 5 85,945 08 11%
7.3.5.9 Other discretionary inspections of

vegetaion aound distribution electric 5 37,075.15 5 1,318.69 -06%
7.3.5.10 Other discretionary inspections of

vegetaion around transmission electric 5 26788 | & - -100%

7.3.5.11 Parol inspections of vegetation

around distribution electric lines and

equipment 5 32451867 S - -100%
7.3.5.12 Parol inspections of vegetation

around transmission electric lines and

equipment 5 109,887.32 § - -100%
?.S.S.ISQuality assurance [ quality control 5 55,003.47 S 32,506.61 -41%

7.3.5.14 Recruiting and training of
vegetaion management personnel 5 572520 5 39.37 -99%
r

7.3.5.15 Remediation of at-risk species

[EVM) 5 303,019.32 & 394,0833.54 309
E’.S.S.IERemoval and remediation of trees

with strike potential to electric lines and

equipment (2020 WMP says 5 4502264 S - -100%
F

7.3.5.17.1 Substation inspection,

Distribution substation 5 312266 S5 911.50 -71%
r

7.3.5.17.2 Substation inspection,

Transmission substation 5 1,51225 5 f35.32 -58%
7.3.5.18.1 Substation vegetation 5 265162 & B, 584 44 224%
%.3.5.18.2 Substation vegetation

management, Maintenance substaion

;cransmission s 315843 5 10,359.33 228%

7.3.5.19 Vegetation inventory system 5 3148914 5 23,572.22 -25%
7.3.5.20 Vegetation management to

achieve clearancesaround electric lines
and equipment 5 1,326,981 80 5 - -100%
Total s 5.287.698.34 § 4,408, 866.52 -17%
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ANSWER 20

a. There is no variance between the miles PG&E planned to inspect in 2020 and
what was actually inspected. In general, PG&E inspects all planned miles on
a yearly recurring cycle. In the 2020 WMP, PG&E reported on HFTD miles
but our vegetation management inspection programs address assets in non-
HFTD areas as well. For the 2021 WMP, the guidelines and templates from
the WSD directed utilities to include non-HFTD areas as well. So the
difference between the 2020 WMP reported “planned” miles and the 2021
WMP reported “actual” miles is solely the difference between reporting HFTD
areas only (~25,600 distribution miles as shown in the 2020 WMP) and all
parts of the PG&E service territory (~81,000 distribution miles as shown in the
2021 WMP).

Additionally, the forecast for the volume of 2021 CEMA inspection miles is
inaccurate in Table 1 and PG&E’s 2021 WMP submission. PG&E’s
forecasted volume of 2021 CEMA inspection miles is 43,684.

b. N/A — please see response to subpart a.

c. N/A - please see response to subpart a.
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