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PACIFIC GAS AND ELECTRIC COMPANY 
Wildfire Mitigation Plans Discovery 2022 

Data Response 

PG&E Data Request No.: CalAdvocates_028-Q05 
PG&E File Name: WMP-Discovery2022_DR_CalAdvocates_028-Q05     
Request Date: July 27, 2022 Requester DR No.: CalAdvocates-PGE-2022WMP-28 
Date Sent: August 1, 2022 Requesting Party: Public Advocates Office 
PG&E Witness:  Requester: Holly Wehrman 

The following questions relate to PG&E’s July 26, 2022 response to the Revision Notice 
For Pacific Gas And Electric Company’s 2022 Wildfire Mitigation Plan Update issued by 
Energy Safety on May 26, 2022 (hereinafter, PG&E’s response to the revision notice). 

QUESTION 05 

On July 11, 2022, in response to Critical Issue RN-PG&E-22-03, PG&E provided 
Table RN-PG&E-22-03-02.  This table states that, in 2023, PG&E’s 2023 
undergrounding workplan includes 662 miles, of which 419 miles are in the top 20% 
risk-ranked circuit segments.  

On July 26, 2022, in response to Critical Issue RN-PG&E-22-04, PG&E provided 
attachment 2022- 07-26_PGE_22-04_RNR_R3_Atch01CONF.xlsx.2  Cal Advocates 
filtered Column J (2023 Forecast Miles) to include only non-zero values.  The resulting 
lines contain about 569 miles of Planned UG Miles in Column F.  

Cal Advocates further filtered Column S (2021-2023 Risk Rank (V2)) to show only 
circuit segments ranked from 1-727.3  The resulting lines contain about 383 Planned 
UG Miles in Column F.  

a) Please explain why PG&E’s response to Critical Issue RN-PG&E-22-03 indicates 
that PG&E’s 2023 system hardening workplan includes 662 miles of 
undergrounding, while PG&E’s response to response to Critical Issue RN-PG&E-
22-04 indicates that PG&E’s 2023 system hardening workplan includes 569 miles of 
undergrounding.  

b) Please explain why PG&E’s response to Critical Issue RN-PG&E-22-03 indicates 
that PG&E’s 2023 system hardening workplan includes 419 miles of 
undergrounding in the top 20% of risk-ranked circuit segments, while PG&E’s 
response to response to Critical Issue RN-PG&E-22-04 indicates that PG&E’s 2023 
system hardening workplan includes 383 miles of undergrounding in the top 20% of 
risk-ranked circuit segments.  

c) If attachment 2022-07-26_PGE_22-04_RNR_R3_Atch01CONF.xlsx contains any 
errors, inaccuracies or omissions, please provide a corrected, accurate version of 
this file. 

 
2  PG&E marked columns R and U of this spreadsheet as confidential.  This data request 

does not refer to or rely upon the confidential information. 
3  Per PG&E’s response to data request CalAdvocates-PGE-2022WMP-19, question 1. 
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ANSWER 05 

a) The 2023 undergrounding mileage in Table RN-PG&E-22-03-02 in response to 
Critical Issue RN-PG&E-22-03 is greater than the 2023 undergrounding mileage in 
Attachment 2022-07-26_PGE_22-04_RNR_R3_Atch01CONF or 2022-07-
26_PGE_22-04_RNR_R3_Atch01_Redacted because some 2022 portfolio mileage 
that is unlikely to be completed this year was included in 2023 in the Table. The 
attachment also contains fewer 2023 Butte County rebuild miles due to the date the 
data was pulled. Please see footnote 6 on page 3 of 2022-07 
26_pge_22_RNR_R3.pdf in response to Critical Issue RN-PG&E-22-04 describing 
this situation.  

b) Please see response to question a above 
c) N/A 
 
 

.  
 


