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The following questions relate to your 2023-2025 WMP submission and also the

following documents:

o PG&E’s 2022 WMP, Section 7.1.E, Attachment 1 (Attch_Q3.pdf),
e PG&E’s presentation during the 2021 EPIC Symposium

(Attch_Q6_EPIC_Presentation.pdf),

e PGA&E'’s Electric Preliminary Statement Part FY (Tariff Sheet No. 52259-E), and
e PG&E’s Test Year 2023 GRC, Application 21-06-021, Exhibit PG&E-04 and Exhibit

PG&E-17.

ToriC: RAPID EARTH FAULT CURRENT LIMITER (REFCL)

QUESTION 003

PG&E'’s 2022 WMP, Section 7.1.E, Attachment 1 (Attch_Q3.pdf) states the following
regarding the project status of EPIC 3.15—Proactive Wires Down Mitigation
Demonstration Project (Rapid Earth Fault Current Limiter) as of February 25, 2022:

Evaluation of additional substations for suitability of additional REFCL installations has
begun but is pending results and learnings of the initial EPIC project before design or
field work starts on additional sites. After an initial screening process, 25 distribution

substations with circuits in HFTDs are candidates for potential REFCL deployments.1

a) As of March 27, 2023, what is the status of PG&E’s “[e]valuation of additional

substations for suitability of additional REFCL installations”?

b) Given the status in subpart (a) of this question, please fill in the following table:

Year

2023 2024

2025 2026

Forecast Capital Expenditure for MWC 49R ($)

Forecast O&M Expenses for MWC 49R ($)

1  PpG&E’s 2022 WMP, Section 7.1.E, Attachment 1, p. 19.
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f)

9)

h)

Given the status in subpart (a) of this question, what are PG&E’s spending plans
on:

i. MWC 49R, and
ii. the REFCL pilot?

As of March 27, 2023, what conclusions or findings has PG&E reached based on its
“evaluation of additional substations for suitability of additional REFCL
installations”?

Please provide the date(s) when PG&E started “design or field work on additional
sites.”

Please identify each such site referred to in (e) and state the applicable dates for
each.

PG&E states that “25 distribution substations with circuits in HFTDs are candidates
for potential REFCL deployments.” As of March 27, 2023, how many of PG&E’s
distribution substations with circuits in HFTDs are currently candidates for potential
REFCL deployments?

For each of the candidate substations included in your response to part (e), please
fill in the following table:

Planned Start Date to Test
REFCL on the Substation

Name of Each Candidate
Substation

Planned Start Date to Deploy
REFCL on the Substation

<insert here> <insert here>

ANSWER 003

PG&E objects to the portions of this request relating to Major Work Category (MWC)
49R as beyond the scope of this proceeding. Notwithstanding and without waiving this
objection, PG&E responds as follows:

a. PG&E has not performed an evaluation of additional substations for suitability of
additional REFCL installations since the previous list of 25 distribution
substations. PG&E is still evaluating the technology in its demonstration project
before making decisions about additional deployments.

b. Given the ongoing evaluation described in response to subpart (a) above, our
forecast as of 4/6/2023 is as follows:

Year 2023 2024 2025 2026
Forecast Capital Expenditure for MWC 49R ($) | $0 $0 $0 $0
Forecast O&M Expenses for MWC 49R ($) $0 $0 $0 $0

c. PG&E has no spending plans for MWC 49R in 2023 and limited spend to
complete evaluation of the REFCL demonstration project under the EPIC budget.
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d. REFCL is less suitable in substations which have a high percentage of
underground cable circuit miles on the distribution circuits. Many of PG&E’s
substations serving three-wire circuits do not have physical space available for
the REFCL equipment. Lastly, all the banks in the substation must have 3-wire
distribution circuits. Mixing 4-wire distribution banks and 3-wire distribution
banks in the same substation affects suitability of REFCL.

e. PG&E has not started detailed design or capital work of additional sites for
REFCL.

f. Not applicable, as described in response to subpart (e) above.

g. PG&E has not performed evaluation of additional substations for potential
REFCL deployments, so this number is still 25.

h. Not applicable, as described in response to subparts (e) and (f) above.
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