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The following questions relate to PG&E’s 2021 Wildfire Mitigation Plan — Revised,
submitted June 3, 2021.

QUESTION 02

In response to Remedy 1b of Critical Issues PGE-02, PG&E describes an external
review performed by E3, which occurred from March 2021 through May 2021.1

a)

b)

Please explain why PG&E did not retain E3 to perform this independent review until
March 2021.

Please state the basis for using the 2021 Wildfire Distribution Risk Model to
prioritize 2021 WMP work prior to beginning the external validation review.

ANSWER 02

a)

b)

From November 2020 to February 2021, which included several holiday periods,
the contract for the validation work with E3 was being negotiated, drafted, finalized,
and executed.

In 2020, the 2021 Wildfire Distribution Risk Model was approved by the Wildfire
Risk Governance Steering Committee for use. This approval was not contingent on
the results of an external validation. PG&E is not aware of any regulatory or legal
requirements for external validation of a model before it can be used for work
planning. In our 2021 WMP, submitted on February 5, 2021, we stated:

PG&E is currently contracted Energy and Environmental Economics, Inc.
to perform a review and validation of the modeling methodology, code,
model results and application to be completed in the spring 2021. (Original
2021 WMP, p. 139).

We are not aware of Cal Advocates raising in its comments on the 2021 WMP a
concern about the timing of the external validation or arguing that we should not
proceed with 2021 workplans while the 2021 Wildfire Distribution Risk Model was
being validated. In addition, it was necessary to proceed with the 2021 work
planning process while the model was being validated.

1

PG&E’s 2021 Wildfire Mitigation Plan — Revised, p. 154.
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