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The following questions relate to your 2022 WMP Update submission.

If a full response to a given question will be included in your WMP submission, your
response to that question of this data request may consist of a citation to the specific
page(s) or table(s) of the WMP where the information may be found, a written response

to the question, or both.

QUESTION 10

Please provide disaggregated information related to system hardening in the tables
below. Note: in PG&E’s 2021 WMP Update, this information was aggregated into
Section 7.3.3.17.1 “Updates to grid topology to minimize risk of ignition in HFTDs,
System Hardening, Distribution” in Table 12.

a. Please fill out the table below, disaggregating the actual and projected spending
amounts as shown. Add extra columns as needed.

Relocation of

Overhead to Covered Other
Total Line Removal Underground Conductor (please explain)
2021 expenditures
(actual)
2022 expenditures
(projected)

b. Please fill out the table below, providing the actual or projected number of miles
treated by that method per year. Add extra columns as needed.

Total Miles
Treated Line Removal

Relocation of

Underground

Overhead to

Covered Other
Conductor (please explain)

2021 (actual)

2022 (projected)
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ANSWER 10

Relocation of
MAS’SCV)\?de Line Overhead to Covered Other (please
Total Removal Underground Conductor explain)
2021
Expenditures $280.4M $1.9M $164.9M $115.7M -($2.0M)*
(actual)
2022
Expenditures $819.1M** TBD TBD TBD TBD
(projected)

* Includes PMO costs, various cost model credit/debits, etc.

** At this time, the program cannot forecast with accuracy the split of the 2022 budget forecast
into Covered Conductor, Underground, and Line Removal

Note: This table does not include costs for the Butte County Rebuild

Relocation of
Line Overhead to Covered
Total Miles Removal Underground Conductor
2021 actual
EK/IIIP?; Code 186.2 5.4 40.0 140.8
08W)*
2021 actual
miles 24.3 17.9 0.1 6.3
(non-08W)**
2021 Total 210.5 23.3 40.1 147.1
2022 miles
(current 646.6*** 34.7 204.6 407.3
workplan)***

* These miles correlate to 2021 Expenditures in the first table
** These miles are from other MAT Codes
*** 2022 workplan is purposely planned above 470-mile target to take into
account typical project delays for various reasons. Final mix of Covered
Conductor, Underground, and Line Removal may not match current mix in the
workplan. Scope approved miles are representative of current work plans as of
February 4, 2022.
Note: This table does not include costs for the Butte County Rebuild
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