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SUBJECT: EXPENDITURES VEGETATION MANAGEMENT
QUESTION 01

Based on analysis of information reported in the WMP, PG&E reports a $530 million
increase in vegetation management category initiatives over the amount projected for
2022 in the 2021 WMP Update.

a) What accounts for the $530 million increase in vegetation management category
initiatives?

ANSWER 01

a) The $530 million increase in vegetation management category initiatives in the
2022 WMP are greater than the forecast in 2021 WMP in order to account for
updated estimates of work required in 2022. Program to initiative mapping has
been updated in some cases from 2021 to 2022, therefore, please see below for
updates by VM program.
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Routine: In September 2021, we began to transition the maintenance of EVM
work that has already been performed to Routine VM patrols. The 2022
forecast was increased primarily to reflect this anticipated increase in units
requiring work by the Routine program.

Tree Mortality: In 2021, the volume of trees identified as requiring work and
wood management by the Tree Mortality program (formerly CEMA) was
greater than forecasted. This is primarily attributed to current drought

conditions, resulting in an increase of tree mortality rates. The 2022 forecast
was increased to reflect similar circumstances anticipated in 2022.

Enhanced Vegetation Management (EVM): In 2021, the volume of trees
identified as requiring mitigation in EVM was significantly greater than
anticipated. The 2022 forecast was increased to reflect similar circumstances
anticipated in 2022. The current forecast assumes that 2022 EVM scope of

trees requiring mitigation is similar to 2021 EVM scope.
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e Transmission programs: The 2022 forecast reflects increased costs related
to Right of Way Expansion, response to major emergencies, and additional
transmission vegetation management expenses.

e “One Vegetation Management” (Strengthened Routine) Scope: In 2022,
PG&E will begin transitioning from three separate VM Program elements
(Routine, Enhanced and Tree Mortality) to its “One Veg” program where
processes, tools, procedures, and personnel are shared across all the VM
activities.
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