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The following questions relate to PG&E’s 2021 Wildfire Mitigation Plan (WMP) Update.

SUBJECT: DETAILED INSPECTIONS

QUESTION 02
Section 7.3.3.17.1 of PG&E’s 2021 WMP, System Hardening — Distribution, includes the following system hardening methods:

Line Removal (p. 550)

Relocation of Overhead to Underground (p. 550)

Primary and secondary covered conductor replacement (p. 551)
Pole Replacements (p. 552)

Replacement of Non-Exempt Equipment (p. 552)

Replacement of Overhead Distribution Line Transformers (p. 552)
Framing and Animal Protection Upgrades (p. 552)

Vegetation Clearing (p. 552)
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PG&E’s Table 12 identifies the following spending associated with section 7.3.3.17.1:

Actual Actual Actual

Projected Projected Projected Projected Projected Projected

CAPEX (S OPEX(S Line miles CAPEX(S OPEX (S Line miles CAPEX(S OPEX (S Line miles

thousand thousand tobe thousand thousand tobe thousand thousand to be
s) s) treated s) s) treated s) s) treated
2020 2020 2020 2021 2021 2021 2022 2022 2022
$460,142 SO 342 $338,400 SO 180 $872,320 SO 470

a. Please fill out the table below, disaggregating the actual and projected spending amounts as shown. Add extra columns as
needed.

Primary and Replacement Framing
Secondary Replacement of Overhead and
Relocation of Covered of Distribution Animal Other
Line Overhead to Conductor Pole Non-Exempt Line Protection Vegetation (Please
Total Removal Underground Replacement Replacements Equipment Transformers Upgrades Clearing Explain)
2020 $460,142
CAPEX
2021 $338,400
CAPEX
2022 $872,320
CAPEX

b. Please fill out the table below, providing the actual or projected number of miles treated by that method per year. Add extra

columns as needed.

Primary and Replacement Framing
Secondary Replacement of Overhead and
Total Relocation of Covered of Distribution Animal Other
Miles Line Overhead to Conductor Pole Non-Exempt Line Protection Vegetation (Please
Treated Removal Underground Replacement Replacements Equipment Transformers Upgrades Clearing Explain)
2020 342
2021 180
2022 470
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ANSWER 02

Cal Advocates may have misunderstood the description of PG&E’s System Hardening Program in Section 7.3.3.17.1 of the 2021
WMP. In the 2021 WMP, PG&E described three options for system hardening: (1) line removal and remote grid; (2) relocation of
overhead to underground; and (3) overhead system hardening. The columns in the table above for primary and secondary
covered conductor replacement, pole replacement, etc. are potential elements of overhead system hardening. See 2021 WMP at
p. 551. These are not separate options for the System Hardening Program. With that clarification, please note additional detail is
not provided for the next 6 columns (Pole Replacements, Replacement of Non-Exempt Equipment, Replacement of Overhead

Distribution Line Transformers, Framing and Animal Protection Upgrades, Vegetation Clearing, and Other), because those are not
distinct parts of the System Hardening program.

a. We are adding a column for 2020 to cover hybrid projects that are less than 90% overhead work and less than 60%
underground work. In addition, the “Other” column contains miscellaneous orders with no planned miles currently. The
numbers for 2021 and 2022 are forecasts only and may vary based on the actual work performed or based on more updated

information.
Primary and Hybrid Replacement Framing
Secondary Overhead / Replacement of Overhead and
Relocation of Covered Underground of Distribution Animal Other
Line Overhead to Conductor Conductor Pole Non-Exempt Line Protection Vegetation (Please
Total Removal Underground Replacement Project Replacements Equipment Transformers Upgrades Clearing Explain)
2020 $460,142 N/A $7,974 $439,337 $10,287 N/A N/A N/A N/A N/A $2,544
CAPEX
2021 $338,400 N/A $79,200 $259,200 N/A N/A N/A N/A N/A N/A N/A
CAPEX
2022 $872,320 N/A $195,520 $676,800 N/A N/A N/A N/A N/A N/A N/A
CAPEX

b. Please note that the 2020 CAPEX listed above (~$460M) does not include the 3.4 miles listed below for Line Removal. The
2020 CAPEX figure is captured through our Major Work Category 08W program while line mile removal is captured under a
different MWC/MAT code. Please also note that 2020 costs above are for projects that span multiple years, ex. they include
close out costs for 2019 projects and readiness costs for 2022+ projects. Therefore, lifecycle unit costs cannot be determined
solely with 2020 costs and 2020 construction units complete.
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Primary and Replacement Framing
Secondary Replacement of Overhead and
Total Relocation of Covered of Distribution Animal Other
Miles Line Overhead to Conductor Pole Non-Exempt Line Protection Vegetation (Please
Treated Removal Underground Replacement Replacements Equipment Transformers Upgrades Clearing Explain)
2020 342 3.4 5.6 333 N/A N/A N/A N/A N/A N/A
2021 180 N/A 18 162 N/A N/A N/A N/A N/A N/A
2022 470 N/A 47 423 N/A N/A N/A N/A N/A N/A
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