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The following questions relate to your 2023-2025 WMP submission and your response 
to data request CalAdvocates-PGE-2023WMP-08. 

QUESTION 015 

PG&E states in its response to Question 12 of CalAdvocates-PGE-2023WMP-08 that:  

“Should a program fall below a 95% pass rate, catch back plans will be 
developed in partnership with VM execution to mitigate for specific 
cause of deficient rate.” 

Please describe the nature of the abovementioned “catch back plans.” 

ANSWER 015 

A Catch Back is a recovery plan developed when project milestones are off-track. The 
Catch Back Plan is developed by the project owner with stakeholders, and includes the 
specific problem, counter measure(s) to date, raised issue date, target closure date, 
owner, and status.  


