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Question 4 relates to PG&E’s response to Critical Issue RN-PG&E-22-05 (hereinafter

PG&E’s response).

QUESTION 04

Table RN-PG&E-22-05-03 on pages 55 and 56 of PG&E’s response outlines PG&E’s
planned timeline for addressing Ignition Risk tags. PG&E plans to close out 8,300 tags
in Q1 of 2023, 26,700 tags in Q2, 40,000 tags in Q3, and 8,300 tags in Q4.

a) Please explain the resources and plans PG&E will have in place in order to ramp up
from addressing 8,300 tags in Q1 to 26,700 tags in Q2.

b) Q3 is historically amid active wildfire season. Does PG&E anticipate any issues with
closing out 40,000 tags in Q3 while simultaneously addressing active wildfire

issues?

c) Ifthe answer to part (b) is yes, please explain the potential issues and PG&E’s plan
to mitigate such issues.

d) If the answer to part (b) is no, please explain why not.

ANSWER 04

a) The ramp up in tag volume from Q1 to Q2 is consistent with the ramp up in
previous years. The increase in volume from Q1 to Q2 factors in various potential
uncontrollable external factors, such as later winter storms, permitting timelines
and timelines to allocate additional contract labor resources. To mitigate these
external factors, we will pull in additional tag work in Q1 when feasible. We will
utilize a combination of internal and external estimating and construction
resources that will be ramped up in Q1 and Q2 to execute the work.

b) While we anticipate we will be able to close out 40,000 tags in Q3, we are also
anticipating potential issues and include these contingencies in our plan for the
work, to the extent possible. However, given that these are frequently
uncontrollable external factors, including wildfires, it is not always possible to
plan for every eventuality, despite our best efforts.
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c) The potential issues and the impact they could have on our resources will vary
depending on the timing, size, and total number of wildfires that may occur in any
given year within our service territory, as well as permitting issues, weather, and
labor resources. The ramp up in total volume of tags in Q3 of 2021 is similar to
that forecasted for Q3 2023. PG&E will employ similar resourcing strategies as
were used in previous years. If unforeseen issues arise associated with wildfire
or other external factors, we will re-prioritize resources, where possible, to
execute the higher risk population of 40,000 tags.

d) Not applicable.
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