
 

 

WMP-Discovery2022_DR_CalAdvocates_015-Q12     Page 1 
 

PACIFIC GAS AND ELECTRIC COMPANY 
Wildfire Mitigation Plans Discovery 2022 

Data Response 

PG&E Data Request No.: CalAdvocates_015-Q12 

PG&E File Name: WMP-Discovery2022_DR_CalAdvocates_015-Q12     

Request Date: March 11, 2022 Requester DR No.: CalAdvocates-PGE-2022WMP-15 

Date Sent: March 18, 2022 Requesting Party: Public Advocates Office 

PG&E Witness:  Requester: Holly Wehrman 

The following questions relate to your 2022 WMP Update submission. 

QUESTION 12 

PG&E’s response to data request CalAdvocates-PGE-2022WMP-09, Question 1, shows 
785 open Priority B corrective notifications on PG&E’s distribution system in HFTD with 
“Authorized End Dates” earlier than February 1, 2022. 

a) Why hasn’t PG&E resolved these notifications yet? 

b) What is PG&E’s timetable to resolve these notifications? 

ANSWER 12 

a)   In the time provided to respond to this request, a detailed tag review was not 
completed; however, issues that frequently prevent corrective notification resolution 
include, but are not limited to, third party refusal, customer issues, access issues, 
permitting, and system emergencies. Workplan prioritization may be impacted by 
emergency response actions. In addition, resources available to perform the work 
may be a limiting factor. 

b) 254 of the 785 open Priority B tags identified have been addressed, as set forth 
below: 

• 226 priority B corrective notifications have been completed (217) or canceled 
(9, 2 duplicates and 7 completed on arrival as work was done on other jobs) 

• 28 priority B corrective notifications have been completed in the field however 
not closed in SAP 

As of 03/17/2022, our current workplan presents the timeline below for resolving the 
outstanding priority B corrective notifications. Workplans may be subject to change 
in response to external factors. 

• 196 priority B corrective notifications are scheduled to complete by end of Q1 

• 266 priority B corrective notifications are scheduled to complete by end of Q2 

• 69 priority B corrective notifications are scheduled to complete by end of Q3 

 


