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The following questions relate to your 2022 WMP Update submission.

QUESTION 12

Table 5.3-1 on page 271 of PG&E’s Revised 2021 WMP, June 3, 2021, showed a
mileage target of 111 miles for initiative 7.3.3.17.2 “System Hardening — Transmission
Conductor.” Table PG&E-5.3-1(A) on page 267 of PG&E’s 2022 WMP shows a mileage
target of 32 miles for the same initiative.

Please explain the reason for the decrease in the mileage target for this initiative,
compared to last year’s forecast.

ANSWER 12

Per the 2021 WMP Section 5.3, “2022 Targets are forecasted based on currently
available data and are subject to change based on learnings in 2021”. Some of these
learnings included better understanding or realization of execution challenges, which
include material availability (long lead times have about doubled), clearance availability,
permitting, and competing resources with emergent work such as fire rebuilds. Some in-
progress projects that are forecasted in-service towards the end of 2022 are not
included in the 2022 target given these execution challenges.
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