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SUBJECT: SYSTEM HARDENING

QUESTION 003

Regarding the Undergrounding Decision Tree provided as Attachment 1 to the response
to TURN data request 5-1 and discussed in that response:

a.

Please provide a time range in months for each of the “Key Phases” listed in the
box in the lower left corner.

Please explain how PG&E defines the words “infeasible,” as used in the text of the
response (related to the possibility that undergrounding may ultimately be
determined to be “infeasible”), and “unfeasible” as used in the Decision Tree.

ANSWER 003

a)

b)

Circuit Segment Risk Ranking — The WDRM risk model is the first step in
identifying the list of circuit segments where wildfire risk is the highest. This data
is updated roughly on an annual basis.

Circuit Selection Process — The inputs to the feasibility score, bundling
methodology following the previous year’s lessons learned, and new inputs are
developed in parallel, but require multiple reviews of the analysis and ultimate
approval. This can take 2-3 months, but the first discussions often start before the
risk model is finalized. Once the model is available, and barring any major
modifications to inputs, it can be 1-2 months following release of the new risk
model and associated Circuit Segment Risk Ranking.

Feasibility study — Currently, the outlook for steady state output from this step is
40-70 miles per month with many activities being done in parallel. The Grid
Design team can usually complete this step in about 1 month.

Field Scoping — This is often the longest step due to the coordination of multiple
groups, field checks, and finalization of documents and decisions related to the
details of the project being scoped. Typically, this step can take ~2-3 months with
high variation in that number for specific projects.

In this context, infeasible and unfeasible are used interchangeably, to represent
an option as impractical to actually construct. Typically, locations deemed
infeasible would require substantial re-routing of the line or must cross simply
non-passable terrain that would impede a potential UG route for the circuit. In
these cases, targeted use of OH hardening is considered.
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